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BACKGROUND 

The US Department of Agriculture’s (USDA) Foreign Agricultural Service (FAS) is committed to 
ensuring a strong culture of evaluation and learning from experience.  The policy described in 
this document sets forth an ambitious agenda for monitoring and evaluation at FAS and 
demonstrates the Agency’s will to achieve results that make positive changes for people living 
in poverty.  The Agency places a high level of importance on managing for results, and to this 
end, the Office of Capacity Building and Development (OCBD) adheres to a Results Oriented 
Management (ROM) approach that supports the Agency’s capacity to manage public resources 
thoughtfully, to ensure accountability and transparency, and to help ensure that programming 
is driven by evidence and not by anecdote. 
 
The purpose of this monitoring and evaluation policy is to institutionalize results oriented 
management into the programs administered by OCBD, in particular the McGovern‐Dole 
International Food for Education and Child Nutrition and the Food for Progress Programs 
managed by the Food Assistance Division (FAD).  This policy will guide the integration and 
implementation of monitoring and evaluation systems and processes into FAD programs and 
will serve to inform Agency staff and stakeholders of its expectations regarding program 
monitoring and evaluation.  The policy outlines the purpose of monitoring and evaluation, the 
range of methods used to monitor and evaluate programs, the roles and responsibilities of 
Agency staff, program participants, and other key stakeholders, and the ways in which 
monitoring and evaluation information will be used and disseminated to inform decisions 
regarding program management and implementation. 
 
This policy also seeks to address the findings from external reviews that have been focused on 
FAS food assistance programs.  In 2007, and again in 2011, the Government Accountability 
Office (GAO) conducted an assessment of the effectiveness and efficiency of U.S. Government 
food assistance programs.1  These reports noted the need for improvements in monitoring and 
evaluating FAS’s food assistance programs.  In response to these reports and previous reports 
conducted by GAO and the USDA Office of the Inspector General (OIG), FAS established a 
Monitoring and Evaluation Unit within OCBD in FY 2007.  The Monitoring and Evaluation Unit 
(M&ES) is responsible for managing and providing technical assistance in performance 
management and evaluation of OCBD programs, including food assistance programs. 
 
FAD’s monitoring and evaluation policy as it is described in this document, is based on various 
laws and policies that guide performance management and the review of food assistance 
programs.  The Government Performance and Results Act (GPRA) established in 1993 and the 
subsequent GPRA Modernization Act established in January 2011, require agencies to develop 

                                                 
1 For more information see: http://www.gao.gov/new.items/d07560.pdf and 
http://www.gao.gov/new.items/d11491.pdf.  
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and regularly report on Agency goals and objectives, including outcome oriented goals, 
performance indicators, targets and their links to U.S. Government priorities.2   
 
Furthermore, USDA adheres to the Paris Declaration Principles on Aid Effectiveness3, as well as 
the Accra Agenda for Action, which reconfirmed and amplified the principles of ownership, 
mutual accountability and managing for results.  The Agency’s evaluation policy also draws 
significantly from guidance established by the American Evaluation Association4 on a more 
effective government and the Organization for Economic Cooperation and Development’s 
(OECD) Development Assistance Committee (DAC).  The OECD/DAC Evaluation Network aims to 
increase the effectiveness of international development programs by supporting robust, 
informed and independent evaluation through improving evaluation policy, sharing good 
practice and supporting the development of operational and policy lessons.5 
 
The monitoring and evaluation policy is also guided by food assistance program legislation. 
Food for Progress and McGovern‐Dole (see 7 CFR Part 1499.13 and 7 CFR Part 1599.13) 
requires, unless otherwise specified in an agreement, independent, third party midterm and 
final evaluations.6  The legislation governing the monitoring and evaluation requirements for 
these programs is further established and defined in this policy. 
 
Beginning in 2009, the Food Assistance Division (FAD) of USDA/FAS began to undertake a 
strategic course of action to develop and institute a comprehensive Results Oriented 
Management (ROM) System to support the achievement of Division and Agency‐wide program 
goals.  ROM focuses on higher‐level program results such as the outcomes and the impact of 
programs, while also monitoring program activities, inputs and outputs.  It promotes 
management decision‐making at a more strategic level than can be achieved through tracking 
activities, collecting anecdotes and documenting individual success stories.  ROM can help to 
improve internal and external program coordination and ensure that funds are allocated to 
programs that achieve results and have the greatest impact.  To this extent, FAD’s ROM System 
is integrated into key management structures and processes within the Division including, 
strategic planning, performance and accountability reporting, policy formulation, project 
management, financial and budget management and human resource management.   

 
This policy is effective from the date established and will be applicable to all food assistance 
programs.  Projects funded in FY2010 and FY2011 will use the policy as a guiding principle in 
fulfilling the established requirements of their current agreement while projects funded in 
FY2012 and beyond will comply with all requirements as specified in the policy.  
 

                                                 
2 For more information see: http://www.gpo.gov/fdsys/pkg/BILLS‐111hr2142enr/pdf/BILLS‐111hr2142enr.pdf.  
3 For more information see: 
http://www.oecd.org/document/18/0,3343,en_2649_3236398_35401554_1_1_1_1,00.html  
4 For more information see: http://www.eval.org/EPTF/aea10.roadmap.101910.pdf  
5 For more information see: www.oecd.org/dac/evaluationnetwork.  
6 For more information see: http://www.fas.usda.gov/info/fr/2009/032609McGovDole.asp.  
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DEFINITIONS AND PURPOSE: 
MONITORING & EVALUATION 

All food assistance projects will support this monitoring and evaluation policy and the relevant 
ROM program frameworks by developing and implementing a range of monitoring processes 
and structures including, a results framework outlining the project’s causal logic and the critical 
assumptions underpinning the project’s strategy, a performance monitoring plan that includes 
performance indicators and a data collection plan, and an evaluation plan.  This approach is 
complementary to FAD’s operational guidelines related to project design and implementation 
including, inter alia, the use of project audits, work plans and financial plans. 
 
Monitoring involves connecting relevant information to strategic decisions. Monitoring is used 
by program management and key stakeholders to assess performance and use of program 
resources.  It assists in the oversight and continuous 
review of program implementation and the assessment 
of progress in meeting program objectives and results. 
Monitoring should be based on systematic data 
collection of established performance indicators 
including process, output and outcome indicators.  
Performance monitoring is necessary for project 
management but it is only one part of a results 
oriented management system. 
 
Monitoring is complementary to evaluation and both 
processes support FAD’s ROM system.  As such, 
monitoring and evaluation plans should be developed 
in coordination with one another to ensure the most 
efficient and effective use of resources and information.  
 
Evaluation is the systematic and objective assessment of both on‐going and completed projects 
with regard to a project’s design, implementation and results.  Evaluations are used to deepen 
the Agency’s understanding about how and why things work or do not work, to provide 
evidence of success, and to strengthen future programming and strategic planning.  Specifically, 
evaluations aim to assess the relevance, effectiveness, efficiency, sustainability and impact of a 
project or program.  
 
Evaluation is viewed as a tool for learning and accountability. Accountability is understood as 
involving two responsibilities or duties: the responsibility to undertake certain actions and the 
responsibility to provide an account of those actions.  The four primary audiences of 
accountability include donor accountability, which emphasizes financial accounting and results 
attainment, beneficiary accountability, which involves project implementation, practice, 

Accountability: Obligation to 
demonstrate that work has been 
conducted in compliance with 
agreed rules and standards or to 
report fairly and accurately on 
performance results vis a vis 
mandated roles and/or plans. This 
may require a careful, even legally 
defensible, demonstration that 
the work is consistent with the 
contract terms. 

‐‐OECD/DAC 
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policies and outcomes, internal accountability, which pertains to organizational mission, values, 
members, supporters and staff, and finally horizontal accountability, which comprises peer 
agencies and institutions of practice.  
 
As stewards of public resources, FAS is accountable to the American people and to program 
beneficiaries and stakeholders.  Of primary concern to FAD is that the resources reach the 
target beneficiaries and that they actually produce the intended changes to reduce food 
insecurity, improve literacy, increase agricultural productivity and expand trade.  When rigorous 
and carefully designed evaluations are transparent and made publicly available, they help to 
ensure that public resources are used as effectively and efficiently as possible.  
 
To be accountable also implies the need to learn from programmatic successes and failures.  
Organizational learning is a key focus of evaluations in FAS with the primary audience including 
USDA, program participants, other key stakeholders and national and local governments where 
the programs are implemented.  Important in the learning process is the translation from 
evaluation findings and recommendations to changes in the design and implementation of 
programs and program planning and management.  FAS will also ensure the sharing of lessons 
learned to the broader group of stakeholders through the publication of evaluations.  
 
FAD is working to develop a more integrated system for reporting and follow‐up on evaluation 
findings and recommendations.  The system will seek to enhance and improve learning within 
FAS, among and across regions, programs and sectors and to ensure that where applicable, 
lessons learned about programs in Latin America, for example, are shared with Agency staff and 
organizations managing and implementing programs in Africa and Asia.  
 
   



5 
 

GUIDING PRINCIPLES FOR  
MONITORING AND EVALUATION 

This monitoring and evaluation policy adheres to a number of guiding principles.  Taken 
together, the principles are mutually reinforcing and complimentary to ensure that the 
monitoring and evaluation policy and its supporting processes and systems meet the desired 
purpose of learning and accountability.  The monitoring and evaluation processes and systems 
underpinning this policy will become an integral component of project design and 
management.  
 
Monitoring will be conducted throughout the duration of each project.  The monitoring data 
and information will serve to inform the performance monitoring reports and support 
management decisions and ongoing, organizational learning.  Project management, including 
program participants, FAS program staff, and other 
key stakeholders, will be responsible for the 
continuous use of monitoring and evaluation 
information in the implementation of the projects.  
Such information will assist project management in 
identifying opportunities and challenges and whether 
or not mid‐course project alterations need to be 
made, what changes need to be made and how such 
changes should be implemented. 
 
Regular monitoring and evaluation information will 
also be used by FAS to meet its regular reporting and 
accountability requirements.  This includes the Department’s annual Performance and 
Accountability Report7, annual budget requests, interagency reports, and Congressional, OIG 
and GAO reviews as well as public requests. 
 
To the extent possible and feasible, FAD evaluations will be timed in order to inform project 
funding decisions.  This will help to ensure that management decisions regarding future project 
funding are evidence based and strengthen the link between results and resource allocation.  
An expanded body of knowledge about effective interventions and necessary conditions for 
project success and sustainability will also improve future project design and strategy.   
 
Reflective of OCBD/FAD’s commitment to ownership and mutual accountability, OCBD/FAD 
monitoring and evaluation principles will, to the extent possible, seek to build and enhance 
partnerships, build the capacity of organizations to conduct rigorous monitoring and evaluation, 

                                                 
7 For more information see: http://www.ocfo.usda.gov/usdarpt/usdarpt.htm  

Evaluations will be consistent with 
the following criteria: 

 Independence 

 Utility 

 Transparency 

 Relevance 

 Partnerships 

 Credibility 

 Rigor 

 Timeliness 
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and increase the knowledge base on lesson learned and good practices in international efforts 
to address food insecurity.  
 
Evaluation efforts managed by FAS focusing on strategic areas of interest, special studies, and 
impact evaluations will be undertaken in partnership with other USG agencies, other donor 
governments and foreign governments to the extent possible and feasible.  Such an approach 
will support the Paris Declaration principles on harmonization and partnership and the US 
Government efforts to ensure a whole of government approach. 
 
OCBD/FAD will support the use multiple evaluation designs depending on the purpose of the 
evaluation.  As a general principle evaluations should be designed using the most rigorous 
evaluation methodology appropriate and feasible and with due consideration to available 
resources.  The selection of evaluation methods should depend on the purpose of the 
evaluation, the questions being asked, the level of rigor and evidence required and project 
design.  Mixed methods approaches should most often be used including both qualitative and 
quantitative methods to the extent possible and practicable. 
 
Impact evaluations, using quasi‐experimental and 
experimental designs, including randomized 
evaluations, will be supported by FAD as appropriate.  
Impact evaluations aim to assess changes in program 
participants’ behaviors or wellbeing and seek to 
establish a cause and effect relationship. Direct and 
indirect impacts will be assessed as well as intended 
and unintended impacts. 
 
Impact evaluations implemented by FAD and program participants must include a well‐defined 
counterfactual or control group and seek to assess whether, for example, a school feeding 
program led to observed changes in learning and school performance or whether the observed 
changes in school performance were a result of other changes in the implementing 
environment.  Impact evaluations should aim to identify attribution of the program 
interventions to the outcomes observed. 
 
As specified in FAD regulations (see 7 CFR Part 1499.13 and 7 CFR Part 1599.13), evaluations 
will be independent and conducted by a third party. The regulations specify that the Program 
Participant shall arrange an evaluation with an independent third party that: 

 Is financially and legally separate from the participant's organization; 

 Has staff with demonstrated knowledge, analytical capability, language skills and 
experience in conducting evaluations of development programs involving agriculture, 
education, and nutrition; 

 Uses acceptable analytical frameworks such as comparison with non‐project areas, 
surveys, involvement of stakeholders in the evaluation, and statistical analyses; 

Counterfactual: The situation or 
condition which hypothetically 
may prevail for individuals, 
organizations or groups were 
there no development 
intervention. 

‐‐OECD/DAC 
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 Uses local consultants, as appropriate, to conduct portions of the evaluation; and, 

 Provides a detailed outline of the evaluation, major tasks, and specific schedules prior 
to initiating the evaluation. 

 
The evaluation function should be independent from program design and management is a 
core principle of FAD evaluation especially final project evaluations. Independence helps to 
ensure both credible and objective evaluations.  FAD supported evaluations should be 
conducted by people who are not involved in the design and implementation of the project and 
the evaluation process must be free from political influence and organizational pressure.   
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MONITORING AND EVALUATION REQUIREMENTS 

FAD supports projects that incorporate and support rigorous and robust monitoring and 
evaluation systems from the design or proposal stage, throughout the project duration, and, to 
the extent possible, post‐project implementation.  
 

Project Design/Proposal Development 

A. Results Frameworks 

At the design or proposal development stage (pre‐award) organizations will be responsible for 
clearly identifying and articulating how the proposed project will contribute to FAS food 
assistance program results frameworks.  FAS Food Assistance Results Frameworks can be found 
on the Food Assistance Division’s website8.  Proposals should clearly identify the project 
strategy and what result(s) the project expects to achieve.  Proposals, therefore, must include a 
project specific results framework that a) identifies the project’s logic and expected results at 
various levels and b) clearly links to the FAS program results frameworks.  
 
The proposed project strategy and expected results should be clearly grounded in the country 
context and knowledge of existing relevant national and local programs.  For example, a 
proposal submitted in support of FAS’s McGovern‐Dole (MGD) program focused on improving 
literacy of school age children may focus on the intermediate results for improving quality of 
literacy instruction and improving attentiveness. A proposal may exclude project activities 
focused on improving student attendance if the proposal can clearly justify that school 
attendance is not a hindering factor in improving literacy.  Countries, for example, with high 
rates of school enrolment and attendance and access to schools may not necessarily warrant 
project activities focused on this intermediate result. Additional guidance on developing project 
specific results frameworks and linking to the FAD program frameworks is provided in the Food 
Assistance Division’s Manual for the Use of Results Frameworks and Indicators.  The project 
results framework will be used to guide project monitoring and evaluation.   
 

B. Performance Monitoring Plans 

In addition to submitting a project‐specific results framework, the proposal must include a draft 
plan for monitoring project performance.  The performance monitoring plan (PMP) should 
identify indicators for monitoring progress in achieving results and present a strategy for 
collecting performance data.9  The plan should include the FAD standard indicators and custom 
(project‐specific) indicators.  FAD standard indicators have been identified in the Manual for the 
Use of Results Frameworks and Indicators.10  FAD standard indicators are used by FAS to 
measure progress in achieving FAS’s program results. The standard indicators will allow FAS to 

                                                 
8 Please see the Food Assistance Division website at: http://www.fas.usda.gov/food‐aid.asp.  
9 For a sample PMP and key components of a PMP, please see Annex A.  
10 Please see the Food Assistance Division website at: http://www.fas.usda.gov/food‐aid.asp. 
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report progress among all of its projects across results areas (i.e. literacy, good health and 
dietary practices, agricultural productivity and trade) or country specific achievements. Projects 
are required to report on FAD’s standard indicators where relevant to the project’s strategy.   
 
In addition, proposals may include additional indicators that the applicant deems key to 
monitoring program performance and accountability.  As a good practice, these custom 
(project‐specific) indicators should be based on broad stakeholder input.  Although not 
required, proposals should include custom indicators that have been developed through a 
participatory approach involving key stakeholders. The applicant may wish to hold a 
stakeholders meeting to develop the project’s proposed results framework, performance 
monitoring plan and performance indicators. Using a participatory approach will help to ensure 
that all stakeholder’s requirements and needs are met. It will provide comprehensive 
knowledge of the implementing environment and country needs, knowledge of existing data 
collection tools and activities for performance data collection, institutionalization and 
ownership of the results framework and project strategy, and clearly articulated roles and 
responsibilities.  
 
In the development of standard and custom indicators, FAS believes indicators should meet the 
following criteria: 
 

 Direct: the indicator should, as closely as possible, measure exactly the relevant 
result. 

 Objective: the indicator should be precise and unambiguous about what is being 
measured and how. There should be no doubt on how to measure or interpret the 
indicator.  

 Adequate: the indicator(s) should sufficiently capture all of the elements of a 
result.  

 Practical: the data can be obtained to inform the indicator in a timely and efficient 
manner and the data are of high‐quality.  

 
The full set of indicators selected to monitor project performance should be kept to the 
minimum necessary to inform project management and oversight. They should also be realistic 
in terms of project resources allocated to performance management including data collection, 
analysis and reporting. 
 

C. Evaluation Plans 

Finally, proposals should include a preliminary evaluation plan with a description of required 
evaluation activities, including proposed design, methodology, timeframe, and management of 
evaluation activities.  Proposals should include a detailed description of its evaluation 
management function and budget allocation for monitoring and evaluation.  
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FAD recognizes the range of project sizes, scopes and durations across the Division’s Programs. 
As described above, OCBD/FAD will support the use of multiple evaluation designs depending 
on the project characteristics and purpose of the evaluation.  In support of OCBD/FAD general 
principles for evaluations, evaluations should be designed using the most rigorous methodology 
appropriate and feasible. The applicant should take into account available resources, project 
strategy, current knowledge and evaluation practices, and the implementing environment.  
Proposals should aim to include strong evaluation design, including impact evaluation that 
seeks to advance the knowledge base and lessons learned in Food Assistance. 
 
Organizations submitting proposals under any of the food aid solicitations may propose to 
engage with organizations with strong expertise in evaluation to assist in the evaluation design, 
implementation, data collection and analysis.  Proposing organization should also consider the 
appropriate costs for the management and implementation of monitoring and evaluation 
activities.  Proposals may include monitoring and evaluation key personnel and proposing 
organizations should consider allocating, at a minimum, three percent (3%) of the project 
budget towards monitoring and evaluation.  
 

Project Implementation 
After project award, project monitoring and evaluation plans will be finalized in coordination 
and cooperation with FAD program staff and Monitoring and Evaluation Staff (MES) within 
three (3) months after project award. FAD staff and MES will work with the program participant 
to finalize the performance monitoring and evaluation plans.  This may include refinements to 
the plan to ensure that the definitions for the FAS standard indicators are clearly articulated, 
indicators selected and identified are appropriate and consistent with FAS expectations. 
Additionally, plans for performance measurement, evaluation and reporting must meet FAS 
requirements. 
 
Program Participants will be responsible for establishing indicator baseline information and 
targets for which the project will regularly 
measure performance.  The baseline 
information for indicators must be measured 
and established prior to the start of program 
activities.  Annual targets for select indicators 
may be established in project agreements.  
Annual targets for other indicators identified 
in the PMP should also be established 
whenever possible and appropriate. 
Established targets should be realistic and 
ambitious.   
 
The establishment of targets and baseline 
information must be submitted to FAS in the first project report submitted to FAS after the 

During project implementation the project 
will be responsible for: 

 Submitting a revised performance 
monitoring plan three (3) months 
after project award 

 Establishing annual indicator 
baselines and targets in project 
reports 

 Reporting performance on 
indicators and targets semi‐annually 
in project reports 
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finalization of the PMP.11  Projects are required to report progress and achievements in meeting 
the targets established for each of the standard and custom indicators in the semi‐annual 
project reports.  Such information will help project management, FAD staff, and key 
stakeholders determine whether the project is on track to achieve its intended results.  
Discussion of the performance indicators must include a narrative description, as outlined in 
the PMP, of how the program participant used the information for project management.  
 
Following submission of the project reports, FAD staff will review the reports and provide, in 
writing, any follow‐up observations or questions for the project team.  FAD may request, for 
example, additional information or clarifications regarding the performance indicator data 
submitted. FAD may also seek to discuss challenges or opportunities that may have arose 
during the reporting period.  FAD may request a conference call with or a written response 
from the project team to discuss the project reports.  
 
The project reports and monitoring data and information will help to inform project midterm 
and final project evaluations. 
 

A. Midterm Evaluations 

The purpose of midterm evaluations may vary across projects. In general, however, mid‐term 
evaluations should be used to assess progress in implementation; assess the relevance of the 
interventions; provide an early signal of the effectiveness of interventions; document lessons 
learned; assess sustainability efforts to date; and discuss and recommend mid‐course 
corrections, if necessary. A variety of methodologies may be used to carry out midterm 
evaluations and may include internal reviews, external reviews, implementation or process 
evaluations, evaluability assessments, or other special studies.  
 
All food assistance projects are required to carry out a midterm evaluation.  The purpose of the 
evaluation is to critically and objectively review and take stock of the program participant’s 
implementing experience and the implementing environment, assess whether targeted 
beneficiaries are receiving services as expected, assess whether the project is on track to 
meeting its stated goals and objectives, review the results frameworks and assumptions, 
document initial lessons learned, and discuss necessary modifications or mid‐course corrections 
that may be necessary to effectively and efficiently meet the stated goals and objectives. 
 
The program participant will be responsible for managing, conducting and allocating sufficient 
funds for the midterm evaluation.  The midterm evaluation must be conducted by an 
independent, third party consultant.12  The purpose of contracting with an independent 

                                                 
11 For example, if the performance plan or PMP is finalized in December 2011, the targets and baseline information 
must be submitted in the May 2012 project report. 
12 OECD/DAC Working Party on Aid Evaluation defines a review as “an assessment of the performance of an 
intervention, periodically or on an ad hoc basis” and notes that the use of the term “evaluation” tends to refer to a 
more comprehensive or in‐depth assessment than a “review”. Reviews tend to emphasize operational or 
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consultant is to bring specialized skills or experiences and an independent perspective to the 
project review. 
The review should be managed by a project staff person or organizational staff person 
knowledgeable about monitoring and evaluation. The program participant may decide to create 
a review team and assign different areas of focus to team members, however, FAD 
recommends that all key project staff participate in the review process at various degrees to 
ensure diverse perspectives and experiences inform the assessment and subsequent 
recommendations.  

 
The program participant should also 
consider participatory approaches 
to involving key stakeholders 
including implementing partners or 
sub‐contractors, local and national 
government partners, project 
beneficiaries and other donor 
partners. The program participant 
shall also invite FAS to participate in 
the review, particularly during 
discussions related to mid‐course 
corrections or changes in strategy, 
results frameworks, and critical 
assumptions. 
 
The evaluation may occur precisely 
at the mid‐point in project 
implementation (i.e. for a 30 month 
project the mid‐term review may 
occur during month 15) or earlier 
depending on the project work plan 
and implementation timeline. The 
program participant may determine 
the most strategic timing of the 

review, however, the timing should allow for sufficient time for the implementation of project 
activities. The program participant is required to keep FAS up to date on the scheduling of the 
mid‐term review through the submission of project reports.   
 
As the final output of the review, the program participant is required to submit a detailed 
report outlining the purpose of the review, methodology, primary questions, findings, lessons 

                                                                                                                                                             
implementation aspects of a project. FAD subscribes to this definition and the focus on implementation issues and 
considers a project review to satisfy midterm evaluation requirements. For more information on the evaluation 
definitions please see: http://www.oecd.org/dataoecd/29/21/2754804.pdf.  

 
Midterm project review process and timing: 

 Prepare for mid‐term 
project evaluation 

Approximately 4 months 
after implementation of key 
project activities 

 Identify project evaluation 
team or external consultant 

 Develop project evaluation 
TOR, including methodology 

 Assign roles and 
responsibilities 

 Conduct assessment and 
collect stakeholder input 

 Submit final mid‐project 
evaluation report to FAS 

Within 15 days following 
end of review process 

 Discuss actions to address 
findings and 
recommendations with FAS 
project manager 

During review process or 
within 15 days following the 
receipt of the final report 

 Report on implementation 
of follow‐up actions  

Ongoing, in future project 
reports as appropriate 
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learned to date, and recommendations.  The final review report should include proposed 
actions the program participant deems appropriate to address the review findings and 
recommendations. The program participant is required to submit the review report to FAD 
staff.  The final report must be submitted to FAS within 15 days following the end of the review 
meeting.  
 
During the review process or following receipt of the final review report, FAS will engage 
collaboratively with the project staff to discuss the proposed actions that need to be taken to 
address the findings and recommendations.  The participating organization must include 
information on the progress of implementation of the agreed upon actions in future project 
reports.  
 

B. Final Evaluations 

Each project is required to undergo a comprehensive, independent final evaluation.  The 
purpose of the final evaluation is to assess whether the project has achieved the expected 
results as outlined in the results framework.  The final evaluation should assess areas of project 
design, implementation, management, lessons learned and replicability.  It should seek to 
provide lessons learned and recommendations for FAS, program participants and other key 
stakeholders for future food assistance and capacity building programs.  The evaluation will 
likely used mixed methods approaches as outlined in the agreed upon evaluation plan. In 
general the final evaluation should assess:  
 
Relevance: The extent to which the project activities met the needs of the project beneficiaries 
and is aligned with the country’s agriculture and/or development investment strategy and with 
FAS and US Government’s development goals, objectives, and strategies. Relevance should also 
address the extent to which the project was designed taking into account the economic, 
cultural and political context and existing relevant project activities.   
 
Effectiveness: The extent to which the project has achieved its objectives.  Effectiveness should 
also assess the extent to which the interventions contributed to the expected results or 
objectives.  
 
Efficiency: The extent to which the project resources (inputs) have led to the achieved results. 
An assessment of efficiency should also consider whether the same results could have been 
achieved with fewer resources or whether alternative approaches could have been adopted to 
achieve the same results.  
 
Impact: Assessment of the medium and long‐term effects, both intended and unintended, of a 
project intervention.  Effects can be both direct or indirect and positive or negative.  To the 
extent possible, the evaluation should assess the extent to which the effects are due to the 
project intervention and not other factors. 
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Sustainability: Assessment of the likelihood that the benefits of the project will endure over 
time after the completion of the project.  Sustainability should also assess the extent to which 
the project has planned for the continuation of project activities, developed local ownership for 
the project, and developed sustainable partnerships.  
 
In addition to the focus on relevance, effectiveness, efficiency, sustainability and impact as 
described above the evaluation may focus on other areas of particular interest to FAS, project 
staff or key stakeholders.  Input on the scope and purpose of the evaluation therefore must be 
solicited from key stakeholders during the planning stages of the evaluation as described. 
 
The program participant will be responsible for allocating sufficient funds, managing, and 
contracting with an independent consultant(s) to conduct the final evaluation.  If the program 
participant maintains an evaluation unit, FAS requires that the evaluation is managed by the 
program participant’s evaluation unit.  If the program participant does not have a dedicated 
evaluation unit the review should be managed by a project staff person or organizational staff 
person with significant knowledge and expertise concerning evaluation.  Ideally, the program 
participant would maintain an evaluation unit that was separated from the staff or line 
management function of the project being evaluated. Such a structure helps to ensure the 
independence and impartiality of the evaluation process and report of findings, conclusions and 
recommendations.  In cases where the program participant does not have a dedicated 
evaluation unit or program participant staff with significant expertise in evaluation, FAS may 
decide to manage the project level evaluation through its own monitoring and evaluation unit. 
 
The timing of the final evaluation should be established at the start of the project and included 
in the project work plan and updated as appropriate. In general, the evaluation should be timed 
to inform new programming decisions and strategies. Final project evaluations should be 
planned at least six (6) months prior to the completion of a project.  
 
FAD supports a participatory evaluation process.  This helps to ensure the quality, validity, 
utility and mutual ownership of the evaluation findings and recommendations. As a result, FAD 
staff, as well as, relevant program participant staff and key stakeholders should be involved 
cooperatively in the design and implementation of the evaluation to the extent possible and 
appropriate including but not limited to the evaluation preparation and planning, as a key 
informant and key stakeholder, reviewing findings, conclusions and recommendations to 
ensure factual accuracy of the evaluation report and discussing and addressing evaluation 
recommendations. 
 
The program participant’s evaluation unit, should develop a terms of reference (TOR) for the 
evaluation which includes the purpose and scope of the evaluation, specific issues or questions 
to be addressed in the evaluation, prospective approach and methodology, timing and work 
plan of the evaluation, ethical considerations, and evaluation management and selection of 
evaluation team.  The evaluation TOR must be submitted to FAD for input and comment prior 
to the selection of the evaluation team and implementation of the evaluation.  As a general 
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practice, the draft evaluation TOR should be submitted to FAS no later than three (3) months 
prior to the start of the evaluation activities. The final TOR for the evaluation must be 
submitted to FAS at least one (1) month prior to the start of the evaluation activities. 
 
Unless identified in the project proposal, the independent evaluation consultant(s) should be 
selected through a competitive procurement process. The selection of the evaluation 
contractor or consultant(s) must be based on professional competency, experience in relation 
to the evaluation tasks, independence from the program participant, avoidance of conflict of 
interest, and experience and knowledge of the country in which the evaluation will be 
conducted.   
 
The final evaluation report must be submitted to FAS within at least three months following the 
evaluation field work and before the project closes (before the project end date). The final 
project evaluation will be made public as described below.   
 

C. Other Evaluation Activities 
 
FAD, in cooperation with M&ES, may identify additional evaluation activities of strategic 
interest to the Agency. This may include higher‐level country‐based or thematic evaluations. 
FAD may focus specific evaluation activities, for example, on understanding the impact of 
microfinance activities or agricultural extension programs on agricultural productivity.  
 
FAS managed evaluations may also include impact evaluation activities as defined above. Such 
activities require collaboration with the program participants and therefore will be defined in 
more detail in the solicitation process.   
 
When selecting projects to undergo impact evaluation OCBD/FAD will consider: 

 Projects that have the potential or expectation to scale‐up or receive future funding; 

 Projects that propose new interventions, where little evidence on their effectiveness 
exists; 

 Projects that are considered “pilot” projects; and 

 Projects or interventions receiving a significant amount of FAS funds. 
 
FAS may also decide to conduct an evaluation after project completion.  Such an evaluation 
may seek to assess the long‐term effects and sustainability of a project.  
 
In order to ensure the availability of adequate data and information to support a post‐project 
evaluation FAS may require a project to submit any quantitative data that is collected by the 
project, in particular data that is collected for evaluation purposes.  The data are required to be 
submitted in a user‐friendly readable format with accompanying data documentation. Data 
submitted should not be aggregated but should be individual level record data. The data and 
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proper documentation should be provided in a format that is sufficiently useable and readable 
by FAS or its evaluation contractor.   
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DATA QUALITY STANDARDS AND ASSESSMENT 

FAS and program participants utilize monitoring and evaluation data to inform current and 
future funding activities, assess the performance of its programs, and report on the results of 
its programs to external stakeholders including Congress, other USG partner agencies, OMB, 
GAO, other external stakeholders including partner countries and the public. Therefore, FAS 
places a strong emphasis on ensuring a high level of data quality for its performance measures. 
 
The following criteria should be considered when assessing data quality13: 

 Accuracy: Data are correct. Deviations in data can be explained or are predictable. 
Measurement error is kept to a minimum and within acceptable margins. 

 Validity: Data measure the result or outcome it is intended to measure.   

 Reliability: Data collected over time are comparable. Trends are meaningful and allow 
for measurements of progress over time. Data collection methods and analyses are 
consistent over time.  

 Timeliness: Data are collected in a timely manner to inform management decision‐
making and strategic planning. The expectation is that data are reported semi‐annually.  

 Integrity: Data quality is routinely monitored. Data quality assessments are integrated 
into data collection processes and procedures to ensure data are not erroneously 
reported or intentionally altered. 

 
All final project PMP plans should include a discussion on how the project will ensure and 
maintain the quality of monitoring and evaluation data at all levels involved in data collection 
from data collected by field staff/monitors to analysis and reports of performance data in 
project reports.  Program participants should develop tools and guidelines for project staff and 
implementing partners to ensure that all relevant partners understand the definitions of the 
performance measures, data collection methods, and reporting processes and procedures. 
Program participants are required to develop a process for verifying and validating data to 
ensure that the data submitted in the project reports meets the criteria above.  The process 
should be outlined in the PMP.  FAS may request to review data quality assessments or may 
wish to conduct a data quality assessment in cooperation with the project during a project site 
visit. 
 
If after conducting a data quality assessment the project identifies weaknesses or concerns with 
the accuracy or quality of the data the project should provide this information to FAS in the 
project reports. The program participant may request to revise or correct previously submitted 
data to FAS and should provide such information in subsequent project reports.  The project 
should include a narrative noting the data quality issues experienced and describe corrective 

                                                 
13 Definitions have been drawn from USAID ADS Chapter 203, Assessing Learning, Revision Date 04/02/2010 and MCC Policy 

and Evaluation of Compacts and Threshold Programs Version DCI‐2007‐55.2, dated May 12, 2009. 
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action the project has taken to ensure such reporting errors do not affect future performance 
measure reports. 
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FACILITATING THE EXCHANGE OF INFORMATION 
AND ENHANCING LEARNING 

 
In support of the USDA Open Government Initiative14 and to increase transparency and 
learning, all FAS final evaluation reports will be made publicly available on the FAS website. In 
addition, FAS will regularly publish information on project and program level results and 
accomplishments. This will ensure that the widest audiences as possible are reached and that 
other organizations learn from FAS’s experiences. Principled exceptions may be made where 
classified, personal or proprietary information is concerned. 
 
FAS hopes that the facilitation and exchange of lessons learned and good practices will lead to 
improved program design and effectiveness of its current and future efforts in food assistance 
and capacity building. FAS also supports and encourages its program participants in efforts to 
increase transparency and learning.  
 

                                                 
14 For more information and the USDA Open Government Initiative please see: http://www.usda.gov/open.  
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Attachment: Sample Performance Monitoring Plan  

PERFORMANCE 
INDICATOR 

INDICATOR DEFINITION 
AND UNIT OF 
MEASUREMENT 

DATA 
SOURCE 

METHOD/APPROACH 
OF DATA COLLECTION 
OR CALCULATION 

DATA COLLECTION ANALYSIS, USE & REPORTING

WHEN  WHO  WHY  WHO 

Immediate Objective 1:  Increased business sector activity in target areas
“Areas” may include regions, communities, groups, administrative units, associations, organizations, enterprises, countries, or special populations. 

1. Number and 
percent of 
existing firms 
that expanded 
businesses 
over the past 
year 

Definition: Firms included 
are those receiving 
training and/or seed funds 
directly under LED or QZ 
programs and those 
vendors/suppliers who are 
indirectly involved in LED, 
LMAC/RR or EC. 
 
Business expansion is self 
reported using a survey 
that asks Y/N if expansion 
has occurred. 
 
Disaggregated by LED, 
LMAC/RR and EC, based on 
direct and indirect 
involvement. 
 
Unit: # of assisted firms 
that report business 
expansion; among firms 
assisted, # of firms that 
report expansion as a % of 
total firms assisted 

Project 
Survey 

Data will be collected 
for each firm 1 year 
after seed funds are 
received. One year is 
counted after the last 
disbursement of funds. 
Data will be collected 
from all qualifying 
firms (i.e. not a sample 
survey). 
 
Survey will include 
questions about net 
revenues. This data 
may be used 
ultimately in this 
indicator in lieu of 
expansion questions. 

Quarterly, to 
capture all 
results from 
firms whose 
one year 
post‐service 
delivery 
period 
terminates in 
that period. 

Local 
specialists to 
administer 
survey to be 
reviewed by 
regional 
coordinators. 

Periodic 
management 
reviews 
(semi‐annual)
 
Technical 
Reports 
(semi‐annual) 

Regional 
coordinator in 
conjunction with 
Project Director. 

 


