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While the U.S. approach of providing 
in-kind food aid has assisted millions 
of hungry people for more than 50 
years, in 2007 GAO reported 
limitations to its efficiency and 
effectiveness.  To improve U.S. food 
assistance, Congress has authorized 
some funding for local and regional 
procurement (LRP)—donors’ 
purchase of food aid in countries 
affected by food crises or in a 
country within the same region.  
Through analysis of agency 
documents, interviews with agency 
officials, experts, and practitioners, 
and fieldwork in four African 
countries, this requested report 
examines (1) LRP’s impact on the 
efficiency of food aid delivery; (2) its 
impact on economies where food is 
procured; and (3) U.S. legal 
requirements that could affect 
agencies’ use of LRP. 

What GAO Recommends  
GAO recommends that the 
Administrator of USAID and the 
Secretary of Agriculture 
systematically collect evidence on 
LRP adherence to quality 
standards; work to improve the 
reliability of market intelligence; 
and work with the Secretary of 
Transportation to update the 
interagency memorandum of 
understanding (MOU) that governs 
cargo preference requirements. 

USAID concurred with GAO’s 
recommendations.  USDA and 
WFP generally concurred but noted 
concerns about certain efficiency 
and market intelligence issues. 
DOT suggested further analysis of 
costs and delivery time, and noted 
that DOT implements its mandate 
through regulation, not the MOU. 

LRP offers donors a tool to reduce food aid costs and delivery time (see fig. 
below), but multiple challenges to ensuring cost-savings and timely delivery exist. 
GAO found that local procurement in sub-Saharan Africa cost about 34 percent 
less than similar in-kind food aid purchased and shipped from the United States 
to the same countries between 2001 and 2008.  However, LRP does not always 
offer cost-savings potential.  GAO found that LRP in Latin America is comparable 
in cost to U.S. in-kind food aid. According to World Food Program (WFP) data, 
from 2004 to 2008, in-kind international food aid delivery to 10 sub-Saharan 
African countries took an average of 147 days, while local procurement only took 
about 35 days and regional about 41 days. Donors face challenges with LRP, 
including (1) insufficient logistics capacity that can contribute to delays in 
delivery, (2) donor funding restrictions, and (3) weak legal systems that can limit 
buyers’ ability to enforce contracts.  Although LRP may have the added benefit of 
providing food that may be more culturally appropriate to recipients, evidence 
has yet to be systematically collected on LRP’s adherence to quality standards 
and product specifications, which ensure food safety and nutritional content. 

Comparison of Cost and Time in Food Aid Delivery 
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Average Cost Differential 
(percentage by which the cost of 
U.S. in-kind food aid differs from  
the cost of local procurement)

Source:  GAO analysis of USAID and WFP data.
aTime elapsed between the purchase order date and the date WFP takes possession of the food in the recipient 

country. Additional time is required for the food to reach intended beneficiaries.
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Worldwide  25% more

Sub-Saharan Africa  34% more
Asia  29% more
Latin America  2% less

LRP has the potential to make food more costly to consumers in areas where 
food is procured by increasing demand and driving up prices, but steps can be 
taken to reduce these risks.  As GAO’s review of WFP market analyses and 
interviews with WFP procurement officers confirmed, a lack of accurate 
market intelligence, such as production levels, makes it difficult to determine 
the extent to which LRP can be scaled up without causing adverse market 
impacts.  Although LRP does have the potential to support local economies, 
for example by raising farmers’ incomes, data to demonstrate that these 
benefits are sustainable in the long term are lacking.  
 
U.S. legal requirements to procure U.S.-grown agricultural commodities for food 
aid and to transport up to 75 percent of those commodities on U.S.-flag vessels 
may constrain agencies’ use of LRP.  Although Congress has appropriated funding 
for some LRP, agencies disagree on the applicability of certain cargo preference 
provisions to LRP food aid that may require ocean shipping.  The 1987 
interagency MOU that governs the administration of cargo preference 
requirements and could clarify areas of disagreement among the agencies is 
outdated and does not address the issues arising from LRP.  
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at (202) 512-9601 or melitot@gao.gov. 

http://www.gao.gov/products/GAO-09-570
mailto:melitot@gao.gov
http://www.gao.gov/cgi-bin/getrpt?GAO-09-570


 

 

 

 

 

 

 

 

 

 

 

Page i  

Contents 

Letter  1 

Results in Brief 5 
Background 9 
Local and Regional Procurement of Food Can Reduce Costs and 

Improve Timeliness of Food Aid Delivery, but Many Challenges 
Remain 16 

Local and Regional Procurement of Food Aid Has Potential for 
Adverse Market Impacts That Can Be Mitigated by Better Market 
Intelligence 27 

Legal Requirements for U.S. Food Aid May Constrain U.S. 
Agencies’ Use of Local and Regional Procurement 36 

Conclusions 44 
Recommendations for Executive Action 45 
Agency Comments and Our Evaluation 45 

Appendix I Objectives, Scope, and Methodology 49 

 

Appendix II Key Donor Initiatives That Support LRP 55 

 

Appendix III Delivery Time by Procurement Type in Ten Selected 

Countries 56 

 

Appendix IV Illustrative Example of U.S. In-kind Food Aid    

Compared With LRP 58 

 

Appendix V Results of Interviews with WFP Procurement Officers 60 

 

Appendix VI GAO Literature Review of Selected Studies on the  

Use of LRP 64 

 

 GAO-09-570  International Food Assistance 



 

 

 

 

 

 

 

 

 

 

 

Appendix VII Comments from the U.S. Agency for International 

Development 70 

 

Appendix VIII Comments from the U.S. Department of Agriculture 79 

 

Appendix IX Comments from the U.S. Department of  

Transportation 85 

 

Appendix X Comments from the World Food Program 90 

 

Appendix XI GAO Contact and Staff Acknowledgments 93 

 

Related GAO Products  94 

 

Tables 

Table 1: Nine of the Top 10 Developing Countries for WFP Food 
Procurement also Received Food Aid in 2007 15 

Table 2: Recipients of Food Aid Purchased from South Africa in 
2008  18 

Table 3: U.S. Agencies’ Interpretations of Cargo Preference 
Requirements as They Pertain to Implementation of  

 LRP  39 
Table 4: WFP Contract Terms and USAID Cost Components 

Included in Cost Comparison 51 
Table 5: Number of Matches in Cost Comparison 52 
Table 6: Selected Studies on the Use of LRP 64 
 

Figures 

Figure 1: Food Aid as In-kind Commodities and through Cash 
Donations for Food Purchases, 1988 through 2007 10 

Page ii   GAO-09-570  International Food Assistance 



 

 

 

 

 

 

 

 

 

 

 

Figure 2: WFP Local, Regional, and International Procurement of 
Food Aid, 2001 to 2008 13 

Figure 3: WFP Procurement in Developed Countries Compared 
with Developing Countries, 2001 to 2008 13 

Figure 4: Cost Comparison of WFP Local Procurement and U.S. In-
kind Food Aid, by Region 18 

Figure 5: WFP Procurement from South Africa, 2001-2008 21 
Figure 6: Average of Median Delivery Times for 10 Recipient 

Countries in Sub-Saharan Africa, 2004 to 2008 22 
Figure 7: Agricultural Commodity Value Chain Supported by LRP 34 
Figure 8: Cost Difference between USAID and WFP Local 

Procurement in Sub-Saharan Africa 53 
Figure 9: Selected Key Donor Initiatives That Support LRP, 2006 to 

2009 55 
Figure 10: Median Delivery Times for Selected Recipient Countries 

in Sub-Saharan Africa, 2004 and 2008 57 
Figure 11: An Illustrative Example of U.S. In-kind Food Aid 

Compared with LRP to Tajikistan 58 
Figure 12: Factors Limiting LRP Efficiency and Actions That 

Improve and Ensure LRP Efficiency 61 
Figure 13: Factors That Limit Positive Development Impacts of 

LRP and Actions to Improve or Strengthen Such Impacts 63 
 
 
 
 
 
 
 
Abbreviations 

AGRA Alliance for a Green Revolution in Africa 
CAADP Comprehensive Africa Agriculture Development Program 
CARE Cooperative for Assistance and Relief Everywhere, Inc. 
CFB Canadian Foodgrains Bank 
CRS Catholic Relief Services 
CSB corn soy blend 
DDU delivery duty unpaid 
DFID Department for International Development  
 (United Kingdom) 
DOT Department of Transportation  
FAO Food and Agriculture Organization 

Page iii   GAO-09-570  International Food Assistance 



 

 

 

 

 

 

 

 

 

 

 

FEWS NET Famine Early Warning Systems Network 
FOB free on board 
G8 Group of Eight 
GMO genetically modified organisms 
HACCP Hazard Analysis and Critical Control Point 
ICRC International Committee of the Red Cross 
IDP internally displaced person 
IEHA Initiative to End Hunger in Africa 
IFAD International Fund for Agricultural Development 
IFPRI International Food Policy Research Institute 
INTERFAIS International Food Aid Information System  
IPP import parity price 
ITSH inland transportation, storage, and handling 
KCCO Kansas City Commodity Office 
 (U.S. Department of Agriculture) 
LRP local and regional purchase 
MARAD Maritime Administration 
 (U.S. Department of Transportation) 
MCC Millennium Challenge Corporation 
MOU memorandum of understanding 
NEPAD New Partnership for Africa’s Development 
NGO nongovernmental organization 
OFDA  Office of Foreign Disaster Assistance 
  (U.S. Agency for International Development) 
P4P Purchase for Progress 
PEPFAR President’s Emergency Plan for AIDS Relief 
PRM Bureau of Population, Refugees, and Migration 
 (U.S. Department of State) 
SAFEX South African Futures Exchange 
UN United Nations 
UNHCR United Nations High Commissioner for Refugees 
USAID U.S. Agency for International Development 
USDA U.S. Department of Agriculture 
WFP World Food Program 
WHO                 World Health Organization 

This is a work of the U.S. government and is not subject to copyright protection in the 
United States. The published product may be reproduced and distributed in its entirety 
without further permission from GAO. However, because this work may contain 
copyrighted images or other material, permission from the copyright holder may be 
necessary if you wish to reproduce this material separately. 

Page iv   GAO-09-570  International Food Assistance 



 

 

 

Page 1  

                                                                                                                                   

United States Government Accountability Office

Washington, DC 20548 

  

May 29, 2009 

The Honorable Donald M. Payne 
Chairman 
Subcommittee on Africa and Global Health 
Committee on Foreign Affairs 
House of Representatives 

In an environment of increasing emergencies and growing global food 
insecurity,1 the United States and other donors face intense pressures to feed 
the world’s expanding undernourished population. In September 2008, the 
United Nations (UN) Food and Agriculture Organization (FAO) reported that 
high food prices had resulted in the number of undernourished people 
reaching a record 963 million—1 of every 7 people in the world and 40 million 
more than the 923 million reported undernourished in 2007.2 Recently, the 
International Fund for Agricultural Development (IFAD) reported that global 
food insecurity could worsen, with some nutrition studies estimating that the 
number of food-insecure may rise by 16 million people for every percentage 
increase in the prices of staple goods. High food prices have sparked food 
protests, with riots reported in more than 50 countries from January 2007 to 
June 2008, including 12 countries in sub-Saharan Africa.3 Moreover, piracy 
could endanger aid organizations’ food supply pipelines to some of these 
countries. 

Local and regional procurement (LRP)—the purchase of food aid by 
donors in countries affected by disasters and food crises or in a different 
country within the same region—has increasingly become a key element 

 
1Food insecurity is the lack of access of all people at all times to sufficient, nutritionally 
adequate, and safe food, without undue risk of losing such access. The Food and 
Agriculture Organization (FAO) of the United Nations defines the elements of food security 
to include (1) food availability, (2) access, and (3) utilization. 

2GAO, International Food Security: Insufficient Efforts by Host Governments and 

Donors Threaten Progress to Halve Hunger in Sub-Saharan Africa by 2015, GAO-08-680 
(Washington, D.C.: May 29, 2008). In this report, we cited FAO estimates that indicate that 
sub-Saharan Africa is the region with the highest prevalence of food insecurity; one out of 
every three people there are considered undernourished. 

3The 12 countries reported by the International Food Policy Research Institute (IFPRI) are 
Burkina Faso, Cameroon, Côte d’Ivoire, Guinea, Ethiopia, Kenya, Mauritania, Mozambique, 
Madagascar, Niger, Senegal, and South Africa. 
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in the multilateral food aid response over the past decade.4 Most bilateral 
donors of food aid have switched from commodity-based in-kind food aid 
to a cash-based food assistance program in recent years. According to 
some experts, providing cash rather than in-kind food commodities to 
implementing partners such as the UN World Food Program (WFP)—the 
largest multilateral purchaser and provider of food aid in the world5—or to 
other aid organizations and nongovernmental organizations (NGO)6 can 
enable them to purchase food locally or regionally and deliver it to 
beneficiaries quickly and cost-effectively, while also providing 
development benefits to local communities where the food is purchased.7 
However, other experts say that large cash purchases in some developing 
countries can have detrimental effects on local market conditions, and in 
such cases in-kind donations of commodities may be more beneficial. 

As the largest international food aid donor, contributing over half of all 
food aid supplies to alleviate hunger and support development, the United 
States plays an important role in responding to emergency food assistance 
needs and ensuring global food security.  In 2008, the United States 
provided more than $2.8 billion in annual and supplemental funding for 
U.S. international food aid programs for more than 2.9 million metric tons 
of food aid. The large majority of U.S. food assistance is for U.S.-grown 
commodities purchased competitively in the United States and shipped to 
recipient countries on U.S.-flag carriers. Although this approach has 
delivered vast amounts of food to hundreds of millions of undernourished 
people over the past 50 years, we previously reported significant 

                                                                                                                                    
4For the purposes of this report, we use the terms “procurement” and “purchase” 
interchangeably. 

5WFP is the food aid arm of UN. It accepts donations generally from developed countries 
and distributes them to developing countries that are in need of food assistance. In 2007, 
from its headquarters in Rome, WFP operated about 200 active projects in 80 countries and 
managed about $2.7 billion in voluntary donor contributions.  

6These include humanitarian organizations such as Catholic Relief Services (CRS); 
Cooperative for Assistance and Relief Everywhere, Inc. (CARE); Mercy Corps; and Save the 
Children. 

7See also Organization for Economic Cooperation and Development (OECD), The 

Development Effectiveness of Food Aid: Does Tying Matter? (Paris, France: 2006). In this 
report, OECD estimated that the cost of in-kind food aid was on average approximately 50 
percent more than local food purchases and 33 percent more costly than procurement of 
food locally or from third countries. 
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limitations to its efficiency and effectiveness and recommended various 
improvements in areas such as transportation and monitoring.8 

Congress has recently authorized limited funding for LRP. Its 2008 Farm 
Bill authorized the U.S. Department of Agriculture (USDA) to implement a 
5-year, $60 million pilot LRP program for food aid.9 Subsequently in 2008, 
Congress appropriated $50 million in bridge fund supplemental funding to 
the U.S. Agency for International Development (USAID) for LRP in 
response to current emergencies, including the global food crisis.10 In 
2009, Congress appropriated another $75 million for global food secu
including LRP and distribution of food.

rity, 

                                                                                                                                   

11 

In response to a request from the Chairman, House Subcommittee on 
Africa and Global Health, Committee on Foreign Affairs, we examined (1) 
the impact of LRP on the efficiency12 of food aid delivery, (2) the impact of 
LRP on economies where food is procured, and (3) U.S. legal requirements 
that could affect U.S. agencies’ use of LRP. 

To address these objectives, we compared the cost of food through LRP 
with in-kind food aid from the United States by analyzing the per ton cost of 
similar commodities for the same recipient countries in the same quarter of 
a given year for WFP and USAID, respectively. We examined WFP data that 

 
8GAO, Foreign Assistance: Various Challenges Impede the Efficiency and Effectiveness of 

U.S. Food Aid, GAO-07-560 (Washington, D.C.: Apr. 13, 2007). Since this report was issued, 
the three agencies to which our recommendations were addressed—the U.S. Agency for 
International Development (USAID), U.S. Department of Agriculture (USDA), and 
Department of Transportation (DOT)—have taken actions to begin implementing some of 
our recommendations to enhance the efficiency and effectiveness of U.S. food aid by 
improving logistical planning, transportation contracting, and monitoring, among other 
actions. However, the cost impact of these actions has yet to be systematically assessed 
and would not be maximized until all of our recommendations are fully implemented. 

9Pub. L. 110-246, Food, Conservation, and Energy Act of 2008, sec. 3206.  

10Pub. L. 110-252, Supplemental Appropriations Act, 2008.  Additionally, for fiscal year 2009, 
the Administration allocated up to $75 million in International Disaster Account funding for 
USAID LRP activities. 

11Pub. L. 111-8, Omnibus Appropriations Act, 2009, Div. H. 

12We define “efficiency” as the extent to which a program is acquiring, protecting, and using 
its resources in the most productive manner in terms of cost, delivery time, and 
appropriateness of food aid.  
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compared the delivery time13 of LRP with in-kind food aid for 10 countries in 
sub-Saharan Africa for 2004 through 2008. In addition, we reviewed selected 
economic literature on LRP and recent reports, studies, and papers issued 
by U.S. agencies, multilateral organizations, and bilateral donors. In four 
African countries that we selected for fieldwork—South Africa in southern 
Africa, Kenya and Uganda in East Africa, and Burkina Faso in West 
Africa14—we met with WFP procurement officers and other WFP officials, 
U.S. mission staff, and host government, donor, and NGO representatives. 
We also visited various WFP and USAID project sites, as well as 
transportation and logistics facilities. In Washington, D.C., we interviewed 
officials from U.S. agencies, including USAID, USDA, State, Department of 
Transportation (DOT), and the Treasury; and the Millennium Challenge 
Corporation (MCC).15 In addition, we met with the Rome-based UN food and 
agriculture agencies—namely, FAO, WFP, and IFAD, as well as the U.S. 
Mission to the UN—and several bilateral donors’ permanent 
representatives.16 In addition, we met with representatives of private 
foundations that actively fund agriculture and food security projects in sub-
Saharan Africa. We also conducted semi-structured interviews with 11 WFP 
procurement officers based in Africa and Asia.17 Finally, we convened a 
roundtable of 10 experts and practitioners—including representatives from 
academia, research organizations, multilateral organizations, and NGOs—to 
further delineate, on the basis of our initial work, some key issues and 
challenges to the implementation of LRP. 

                                                                                                                                    
13In this report, we use the term “delivery time” to refer to the number of days that elapses 
from the purchase order date to the date WFP takes possession of the food in the recipient 
country (also referred to as “lead time”). Additional time is required for the food to reach 
intended beneficiaries. 

14The selection of these countries was based on representation of three regions in Africa 
having differing experiences with LRP, the presence of a WFP procurement officer in-
country, and other factors. 

15MCC is a government corporation that Congress established in January 2004 to administer 
the Millennium Challenge Account (MCA). MCC’s mission is to provide development 
assistance that reduces extreme poverty through economic growth and strengthens good 
governance, economic freedom, and investments in people. Some of this assistance helps 
support food security and LRP activities in developing countries. 

16These included representatives from the missions of Australia, Belgium, Canada, Italy, 
and the United Kingdom. 

17The WFP procurement officers we interviewed were based in Burkina Faso, Ethiopia, 
Kenya, South Africa, Sudan, Tanzania, and Uganda in Africa and Bangladesh, India, 
Pakistan, and Thailand in Asia. 
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We conducted this performance audit from June 2008 to May 2009 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. (App. I provides a detailed discussion of our 
objectives, scope, and methodology.) 

 
Donors can reduce food aid costs and delivery time through local and regional 
procurement (LRP), but they face challenges to ensuring cost savings and 
timely delivery. First, we found that WFP’s local procurement in sub-Saharan 
Africa cost about 34 percent less than the cost of similar food aid that USAID 
purchased and shipped from the United States to the same countries between 
2001 and 2008. However, LRP may not always offer cost-saving opportunities. 
For example, we found that the cost of LRP in Latin America was comparable 
to the cost of U.S. in-kind food aid. Second, WFP data show that between 2004 
and 2008, international in-kind food aid donations to 10 countries in sub-
Saharan Africa took, on average, 147 days compared with about 35 and 41 days 
for locally and regionally procured food. Despite these benefits, donors face 
challenges to ensuring cost-efficiency and timely delivery. These challenges 
include (1) a limited number of reliable suppliers, which could drive up 
procurement costs and time; (2) donor funding restrictions that may limit the 
flexibility of where and when to purchase; and (3) weak legal systems that 
could limit buyers’ ability to enforce contracts. For example, a World Vision 
local procurement in Mozambique was delayed by more than 5 months because 
World Vision lacked accurate information on the supplier’s inventory and the 
supplier was unable to procure enough food within the agreed-upon time 
frame. Upon delivery, World Vision found that many bags contained less food 
than the amount specified in the contract. Finally, LRP may have the added 
benefit of providing food aid that is more acceptable to recipients because it is 
more suited to local preferences. However, concerns persist about the quality 
of food procured in developing countries, and evidence on how LRP affects 
donors’ ability to adhere to quality standards and product specifications has yet 
to be systematically collected. 

Results in Brief 

LRP has the potential to make food more costly to consumers in areas where 
food is procured by increasing demand and driving up prices, but steps are 
being taken to reduce these risks. LRP’s potential impact on local economies 
is opposite to that of in-kind food aid, where local prices can be depressed 
due to large increases in supply.  LRP’s impact can depend on the scale of 
procurements, their implementation, and market conditions such as whether 
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the market is sufficiently integrated with neighboring markets to absorb 
increased demand. Even though WFP is the largest purchaser of food 
assistance, WFP’s local procurements tend to be smaller, on average, than its 
international procurements—298 metric tons as compared with 671 metric 
tons per purchase order. WFP procurement officers stated that in most cases 
WFP’s procurements have not affected local market prices, though there have 
been exceptions. In 2006, for example, protracted food aid procurements 
after a good harvest in Ethiopia contributed to a price hike. The most 
significant challenge to avoiding potential adverse market impacts when 
conducting LRP is unreliable market intelligence. For example, in 2007, 
inaccurate information on production levels in Malawi led WFP to believe it 
was purchasing maize in a surplus market.  Malawi faced food shortages a 
few months later. According to WFP officials, WFP has taken several actions 
to improve market intelligence, including monitoring world prices to 
determine when they fall below local prices, to decide when to switch from 
local to regional or international procurement. Even when market 
information is adequate, poorly functioning and unintegrated markets in sub-
Saharan Africa and other developing countries still present challenges to 
expanding LRP while avoiding its potential adverse market impacts. For 
example, there is only one well-functioning commodity exchange in all of sub-
Saharan Africa. Many of the factors that affect persistent food insecurity in 
sub-Saharan Africa and other developing countries are also detrimental to the 
implementation and potential expansion of LRP. These include lack of access 
to agricultural inputs and extension services, weak transportation 
infrastructures, and weak or conflicting host government policies. LRP does 
have the potential to support local economies by increasing demand for 
agricultural commodities and raising farmers’ incomes, but little data exist to 
demonstrate that these benefits have occurred or are sustainable in the long 
term. In several of the countries we visited, we observed WFP LRP initiatives 
that might support local economies and connect LRP to other food security 
initiatives, but many of them are new and limited in scale. 

Certain legal requirements to procure U.S.-grown agricultural commodities 
for food aid and to transport those commodities on U.S.-flag vessels may 
constrain agencies’ use of LRP. First, the Food for Peace Act, which 
authorizes Title II funding averaging $2 billion annually, supports in-kind food 
aid by specifying that funding under the Act can be used only to purchase 
U.S.-grown rather than foreign-grown commodities and thus cannot be used 
by U. S. agencies to implement an LRP program. However, since 2001, the 
U.S. government, through programs operating under a different authority—
the Foreign Assistance Act—has provided a total of approximately $220 
million to WFP for 1,265 LRP transactions. Furthermore, since July 2008, 
Congress has appropriated $50 million to USAID through the 2008 bridge 



 

  

 

supplemental and $75 million through the 2009 Omnibus appropriations that 
can be used for LRP, in addition to $75 million in International Disaster 
Assistance funding that the Administration has made available for LRP. 
Second, the Cargo Preference Act of 1954, as amended, requires up to 75 
percent of the gross tonnage of all U.S.-funded food aid to be transported on 
U.S.-flag vessels. However, there is disagreement among USAID, USDA, and 
DOT, the agency that implements cargo preference requirements, on how to 
interpret and implement these requirements, such as which agency is 
responsible for determining the availability of U.S.-flag vessels. The 
memorandum of understanding (MOU) that sets forth the manner in which 
U.S. agencies coordinate the administration of cargo preference as applied to 
food aid was last updated in 1987 and does not specifically address these 
areas of ambiguity. The resulting lack of clarity could constrain agencies’ 
ability to fully utilize the authorities to conduct LRP when responding to food 
emergencies. For example, USAID to date has used a legislative exemption 
from cargo preference requirements on only four occasions, due in part to the 
expectation of a regulatory response from DOT. Thus, the possibility that 
USAID may have to increase the use of U.S.-flag shipping above program 
thresholds, in order to remain within the tonnage requirements, may 
constrain the agency in the future. 

We are recommending that the Administrator of USAID and the Secretary 
of Agriculture (1) systematically collect evidence on LRP’s adherence to 
quality standards and product specifications to ensure food safety and 
nutritional content; (2) work with implementing partners to improve the 
reliability and utility of market intelligence in areas where U.S.-funded 
LRP occurs, thereby ensuring that U.S.-funded LRP practices minimize 
potential adverse impacts and maximize potential benefits; and (3) work 
with the Secretary of Transportation to expedite updating the MOU 
between U.S. food assistance agencies and the Department of 
Transportation, consistent with our 2007 recommendation, to minimize the 
cost impact of cargo preference regulations on food aid transportation 
expenditures and to resolve uncertainties associated with the application 
of cargo preference to regional procurement. 

USAID, USDA, DOT, and WFP provided written comments on a draft of 
this report. We have reprinted these agencies’ comments in appendixes 
VII, VIII, IX, and X, respectively, along with our responses.  Additionally, 
USAID, DOT, State, and WFP provided technical comments on a draft of 
this report, which we have addressed or incorporated as appropriate.  
Treasury and MCC did not provide comments. 
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USAID generally concurred with our recommendations.  With regard to 
the first recommendation, however, USAID noted that it may be more 
efficient to include LRP’s adherence to quality as part of U.S. agencies’ 
ongoing efforts to collaborate to develop and implement systems to 
monitor quality assurance and product specification issues in all food 
purchases.  The recommendation does not preclude such coordination 
among the agencies.   

USDA generally agreed with our report, noting that our comparisons of 
costs and delivery times were insightful.  However, USDA observed that 
aggregating some of the products into commodity groups caused a loss of 
precision in our methodology.  In conducting our overall analysis, we 
worked to ensure that we included the largest number of procurement 
transactions over the longest possible time period for which we had data, 
so some aggregation was required.    

DOT stated that it implements the cargo preference statute through 
regulation, not through an interagency MOU.  Nevertheless, the regulations 
contain ambiguities that have previously required resolution through an MOU.  
This report describes new ambiguities that could arise when applying cargo 
preference in the context of regional procurement.  We believe, as we 
recommend, that these ambiguities can be resolved by updating the MOU. 

WFP welcomed our timely examination of LRP as a tool to deliver 
effective and efficient food assistance.  However, WFP stated it was 
perplexed that concerns persist about the quality of food procured in 
developing countries, given the lack of evidence showing that LRP 
introduces quality challenges that are not already challenges to 
internationally procured and donor-provided food aid.  We note that 
quality is one issue that many WFP procurement officers and several other 
officials we interviewed have identified as a challenge for LRP. However, 
the lack of systematically collected data makes it difficult to objectively 
analyze how LRPs adhere to quality standards and product specifications.  

 

 

 

 

 



 

  

 

 Background 
 
 

Donors Provide Food Aid 
in Various Ways 

Donors provide food aid primarily through procurements, vouchers, and 
contracts, most commonly working through international organizations, 
such as WFP,18 and NGOs. Procurements of food aid can be categorized 
geographically as 

• International: Donor-financed purchases of food aid in world markets, 
which may include both developed and developing countries. For 
example, food purchased in Canada that is delivered to Uganda. 

• Regional: Donor-financed purchases of food aid in a different country in 
the same region. For example, food purchased in South Africa that is 
delivered to Uganda. 

• Local: Donor-financed purchases of food aid in countries affected by 
disasters and food crises. For example, food purchased in the southern 
part of Uganda that is delivered to the northern part of Uganda. 

Donors may also provide vouchers that allow recipients to purchase their 
own food in the local market.19 This option is usually used when food is 
available, but disaster-affected populations no longer have the income or 
livelihoods that would enable them to purchase food. WFP launched its 
first food voucher operation in Africa in February 2009, targeting 120,000 
people who were suffering from the impact of high food prices in the 
urban areas of Ouagadougou in Burkina Faso. 

In addition, donors may contract with a commercial agent, such as a local 
trader, to purchase and deliver food aid. For example, in April 2009, the 
Canadian Foodgrains Bank (CFB) contracted with Kenyan traders to 
purchase food from sources outside the country and used several NGOs to 
distribute the food.20

                                                                                                                                    
18Additional organizations include the United Nations Office of the High Commissioner for 
Refugees (UNHCR) and the International Committee of the Red Cross (ICRC). 

19According to State officials, international organizations have provided various alternative 
forms of food aid, including cash vouchers, for many years.  While UNHCR utilizes NGOs 
as implementing partners, ICRC either distributes food assistance itself or through local 
national Red Cross/Red Crescent societies.  

20In this situation, the Canadian Foodgrains Bank (CFB) was concerned about putting 
additional price pressure on Kenyan-produced maize and the quality of local maize 
available on the market.  
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As the volume of food aid in the form of in-kind commodities has declined, 
the volume of food aid purchased through cash donations has increased, 
as shown in figure 1. 

Donors Are Increasingly 
Providing International 
Food Assistance in Cash 

Figure 1: Food Aid as In-Kind Commodities and through Cash Donations for Food Purchases, 1988 through 2007 
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Source: GAO analysis of International Food Aid Information System (INTERFAIS) data.
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With the exception of the United States, most major donors—including the 
European Union, the United Kingdom, and most recently Canada—now 
provide all of their food aid as cash that may be used for local and regional 
procurement (LRP) by WFP and NGOs. Previously, the European Union’s 
food aid policies called for procuring food in the donor’s domestic market. 
In 1996, however, the European Union essentially eliminated restrictions 
that tied procurement of food aid to European suppliers as it restructured 
its food aid and food security budgets to focus on improving food security. 
In 2005, Canada took similar actions, providing 50 percent of its food aid 
budget in cash available for LRP. In 2008, Canada opted to provide 100 
percent of its food aid budget in cash. 

Canada Has Adopted a Cash LRP Food 
Aid Policy

Like the United States, Canada has 
historically tied the procurement of food 
aid to its domestic suppliers.  However, 
over the past few decades, Canada has 
shifted to providing food aid in cash, 
ranging from 15 percent in 1975 to 50 
percent in 2005 and 100 percent as of 
April 2008. Canada also announced in 
April 2008 that it would increase its annual 
food aid contributions to an amount 
equivalent to almost $208 million USD for 
fiscal year 2008.  

Canada’s stated rationale for switching to 
100 percent cash funding for food aid 
(which in some cases can still be used to 
purchase Canadian agricultural commodi-
ties) was to provide more flexibility to its 
overall food security strategy, improve the 
efficiency of its food assistance, and 
contribute to the development of local and 
regional markets from which it purchases 
food aid. As one of the world’s largest food 
aid donors, Canada has provided an 
average of about $161 million (USD) to 
WFP, the Canadian Foodgrains Bank 
(CFB), and other NGOs annually over the 
last 4 years, with the vast majority of its 
contributions going to WFP.  

Canadian food aid programming is 
administered by the Canadian Interna-
tional Development Agency (CIDA). CIDA 
provides contributions to WFP and also 
provides 4 to 1 matching funding to CFB, 
up to $22.6 million (USD) annually. CIDA’s 
guidance to WFP and CFB is to place an 
emphasis on purchasing from developing 
countries when it does not come at the 
expense of a timely and appropriate food 
aid intervention.

Canadian Farmers Support Smallholder 
Farmers in Burkina Faso

Canadian farmers provided smallholder 
farmers in Burkina Faso an interest-free 
loan with which they constructed a grain 
storage warehouse. 

Source: GAO.

Many donors place conditions on their cash contributions to WFP, such as 
stating a preference for procurement of food in developing countries or for 
LRP. However, according to WFP, the availability of more flexible funding 
has significantly increased over the years, as donors have gradually shifted 
to providing food assistance as cash without tying such assistance to 
purchases from domestic food suppliers. 
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In its strategic plan for 2008 through 2011, WFP identified use of LRP as one 
of its five main objectives. WFP’s stated policy is to purchase food aid at the 
most advantageous price available, taking into account the cost of 
transportation and shipping, with a preference for using LRP in developing 
countries wherever possible. WFP cited two primary goals for funding LRP: 
(1) to increase the efficiency of food aid delivery, expediting assistance to 
save lives during food emergencies and humanitarian crises; and (2) to 
support development by stimulating agricultural production and raising farm 
incomes, particularly by targeting smallholder farm households.21 

WFP’s Use of LRP Has 
Increased, particularly in 
Developing Countries 

As shown in figure 2, WFP LRP has consistently exceeded international 
procurement of food aid, principally for emergencies, from 2001 to 2008. 

                                                                                                                                    
21According to the World Bank’s 2008 World Development Report, the vast majority of 
farmers in developing countries are smallholders, with an estimated 85 percent of them 
farming less than 2 hectares. 
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Figure 2: WFP Local, Regional, and International Procurement of Food Aid, 2001 to 2008 
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WFP procurement in developing countries has been increasing, from $171 
million in 2001 to over $1 billion in 2008 (see fig. 3). In 2008, WFP procured 
78 percent of its food aid from developing countries and 22 percent from 
developed countries. 
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Figure 3: WFP Procurement in Developed Countries Compared with Developing 
Countries, 2001 to 2008 
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Of the top 20 developing countries from which WFP procured food in 
2008, 16 were in Africa and Asia. As shown in table 1, in 2007, 9 of the top 
10 developing countries (including 8 in Africa and Asia) from which WFP 
procured food also received food aid the same year.  Africa received 54 
percent of total international food aid provided, and Asia received 29 
percent of total international food aid provided in 2007. 
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Table 1: Nine of the Top 10 Developing Countries for WFP Food Procurement also 
Received Food Aid in 2007 

WFP procurement 

Developing country  In U.S. dollars In metric tons 
Food aid received

(In metric tons)

Uganda $54,769,771 210,223 278,403

Ecuador 51,137,045 42,255 759

Turkey 44,515,965 99,719 0

Pakistan 36,399,122 131,485 21,639

Indonesia 29,452,050 27,152 43,413

India 28,188,917 111,613 118,586

Sudan 24,771,678 93,935 497,520

Kenya 24,404,307 82,013 296,726

Zambia 21,412,392 95,282 40,769

Malawi 20,619,635 90,549 94,530

Source: GAO based on WFP and INTERFAIS data. 

Note:  INTERFAIS data includes food aid from all sources, including WFP, multilateral organizations, 
and bilateral donors. 

 

 
Donors Have Launched 
Various Initiatives That 
Support LRP 

In an effort to address the global food crisis, donors have recently 
launched a number of initiatives, many of which specifically advance LRP 
of food aid (see app. II). These donors include multilateral organizations 
such as the UN, WFP, and the World Bank, and bilateral donors such as 
the United States. For example, in September 2008, WFP formally 
launched the Purchase for Progress (P4P) program, a $76 million pilot that 
is to be implemented in 21 countries, 15 of them in sub-Saharan Africa, in 
the next 5 years to improve the income of smallholder farmers and thereby 
increase their incentives for production. In July 2008, the Group of Eight 
(G8) 22 issued a statement on global food security that called on donors to 
participate in making commitments to provide access to seed and 
fertilizers and help build up local agriculture by promoting local purchase 
of food aid. In April 2008, the World Bank’s New Deal for Global Food 

Policy called for changes including a shift from traditional in-kind food 
assistance to cash, vouchers, development assistance for local markets, 
and purchase of food from local farmers to strengthen their communities. 

                                                                                                                                    
22Members of the G8 are Canada, the European Commission, France, Germany, Italy, 
Japan, Russia, the United Kingdom, and the United States. 
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Local and regional procurement (LRP) can offer donors a tool for reducing 
costs and shortening delivery time but faces multiple challenges. LRP can 
offer cost-saving opportunities over in-kind food aid from the United 
States if food is available in the recipient country or neighboring countries, 
and the cost of procuring locally or regionally is less than the cost of 
procuring and shipping from the United States. Additionally, LRP can save 
delivery time in emergency situations because it usually travels a shorter 
distance than in-kind food aid. Local procurement can also avoid delays 
that often occur when food crosses borders and has to go through permit 
and inspection processes. Despite these benefits, donors face challenges 
in making local and regional procurements, including insufficient logistics 
capacity that can contribute to delays in delivery, and weak legal systems 
that can limit buyers’ ability to enforce. Besides the benefit of reducing 
costs and delivery time, locally and regionally procured food may have the 
added benefit of being more culturally acceptable to recipients. However, 
evidence on how LRP affects donors’ ability to enforce food aid quality 
standards and product specifications has yet to be systematically 
collected. 

Local and Regional 
Procurement of Food 
Can Reduce Costs and 
Improve Timeliness of 
Food Aid Delivery, but 
Many Challenges 
Remain 

 
LRP Can Reduce Cost and 
Delivery Time 

 
 

We found that locally and regionally procured food costs considerably less 
than U.S. in-kind food aid for sub-Saharan Africa and Asia, though the 
costs are comparable for Latin America. We compared the cost per ton of 
eight similar commodities23 for the same recipient countries in the same 
quarter of a given year and found that the average cost of WFP’s local 
procurements in sub-Saharan Africa and Asia was 34 percent and 29 
percent lower, respectively, than the cost of food aid shipped from the 
United States (see fig. 4).24  For example, in the fourth quarter of 2002, the 

LRP Is Generally More Cost-
Effective than In-kind Food Aid 
from the United States 

                                                                                                                                    
23The eight commodities were beans, corn soy blend (CSB), maize, maize meal, rice, 
sorghum/millet, vegetable oil, and wheat, which represent the majority of food aid that 
WFP and USAID provided. 

24The cost comparison demonstrates the difference in cost of delivering similar food 
products in a similar time frame to the same countries. It does not suggest that if the 
United States had purchased the same amount of food through LRP, it would have cost the 
same because additional demand in the market could have driven up the prices and there 
might not have been enough food available for purchase. However, LRP could have offered 
the United States the flexibility to explore other potential cost-saving opportunities in the 
region.  
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average cost of locally purchased wheat in Ethiopia was approximately 
$194 per metric ton25 while the cost of U.S. wheat shipped to Ethiopia26 in 
the same quarter was 38 percent higher, at approximately $312 per metric 
ton.27 Additionally, about 95 percent of WFP local procurements in sub-
Saharan Africa and 96 percent in Asia cost less than corresponding U.S. in-
kind food aid. However, the location of procurements affects whether LRP 
offers any cost-saving potential and if so, by how much. While local 
procurement in sub-Saharan Africa and Asia cost much less than U.S. in-
kind food aid, we found that in Latin America, the cost of WFP LRP was 
comparable to the cost of food aid shipped from the United States. The 
average cost of WFP local procurements in Latin America was 2 percent 
higher than that of U.S. food aid, and the number of WFP’s transactions 
with a lower cost than U.S. food aid was close to the number of 
transactions with a higher cost.  This difference is due in part to the fact 
that shipping from the United States to Latin America is usually less costly 
than shipping to Africa.28 

                                                                                                                                    
25The cost reflects the “delivery duty unpaid” (DDU) price, a term of sale that refers to the 
sellers fulfilling their obligation to deliver when they deliver the goods to the designated 
place in the country of importation. The seller has to bear the costs and risks involved in 
delivering the goods (excluding duties, taxes, and other import charges). The buyer 
assumes the costs and risks of carrying out customs formalities and pays any additional 
costs to bear any risks caused by failure to clear the goods in time.  

26To make the costs comparable to WFP’s DDU price, we included USAID’s commodity, 
ocean shipping, and inland freight costs. 

27One of USAID’s shipments to Ethiopia in the fourth quarter of 2002 cost $1.035 million for 
purchasing and transporting 2,200 metric tons of wheat. If it were able to pay the same 
price as local procurement, USAID could have purchased 3,139 more tons of wheat, enough 
to feed about 63,000 people for 4 months. We assume a ratio of 12.51 kilograms per person 
per month. Although this is a static analysis, it is useful for illustrative purposes. We 
recognize that the amount of supply may not be available in the market, or such scale 
purchase could drive up prices, which could reduce the cost savings. Additionally, the price 
of wheat in Ethiopia fluctuated during the time period we considered, which would have 
affected cost-savings.  

28To identify the commodities and locations for which LRPs are more cost-effective than in-
kind food aid, further analysis would be required. 
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Figure 4: Cost Comparison of WFP Local Procurement and U.S. In-kind Food Aid, by Region 
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average costs

Overall
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Source:  GAO analysis of USAID and WFP data.

Note: To ensure a fair cost comparison between WFP’s local procurement and U.S. in-kind food aid 
with the data available, for WFP’s LRP transactions, we included the transactions that have the 
contract term DDU and compared the costs to USAID’s commodity, ocean shipping, and inland 
freight costs. For WFP’s international transactions, we included the transaction with the contract term 
“free on board” (FOB) and compared the cost with USAID’s commodity costs plus inland freight. 

 
Local and regional procurement can offer donors the flexibility to take 
advantage of cost-saving opportunities, which exist when food is available 
locally or regionally and the costs of purchasing and transporting it are 
lower than the costs of purchasing and shipping it from donor countries. 
Donors can purchase food aid from surplus-producing areas within the 
affected country, or purchase at the subregional and regional levels to 
meet localized needs. For example, to meet the needs of Uganda’s large 
internally displaced population in the north, WFP has been purchasing 
maize and beans from the surplus-producing areas that are in close 
proximity to the regions in need. In 2007, Uganda was the largest source 
for WFP procurements in terms of tonnage. From 2001 to 2008, WFP 
purchased over 600,000 metric tons of maize and beans locally to meet 
needs in Uganda. Similarly, to meet needs in Zimbabwe in 2008, WFP 
purchased a large amount of food aid that year from nearby countries 
including Malawi; Zambia; Mozambique; and South Africa, a surplus-
producing country. South Africa was the largest source for WFP 
procurement in 2008, amounting to more than $163 million, and food from 
South Africa fed people in both nearby countries and internationally (see 
table 2). 
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Table 2: Recipients of Food Aid Purchased from South Africa in 2008 

Recipient country 
Value 

(U.S. dollars) 
Quantity

(metric tons)

Zimbabwe $38,645,093  130,297

Somalia 34,135,821  92,675

Kenya 17,155,164  48,105

Democratic Republic of Congo 17,074,651  47,221

Ethiopia 12,688,873  29,578

Malawi 7,452,397  26,304

To be determineda 4,490,738  16,407

Guinea 3,060,040  9,326

Central African Republic 2,962,624  6,663

Chad 2,828,126  6,376

Mozambique 2,724,826  7,989

Uganda 2,367,539  6,903

Burkina Faso 2,122,344  4,378

Sri Lanka 1,699,854  3,132

Côte d’Ivoire 1,470,682  3,140

Burundi 1,279,835  4,540

Niger 1,242,823  3,044

Mali 1,227,125  2,594

Cameroon 1,109,896  2,315

Timor Leste 1,060,314  2,080

Swaziland 1,016,575  3,466

Benin 984,679  2,967

Togo 909,684  2,796

Ghana 774,417  2,301

Senegal 688,753  2,043

Madagascar 660,713  1,811

Liberia 389,583  854

Honduras 344,250  810

Cambodia 298,332  608

Haiti 205,282  434

Djibouti 163,813  326

Sierra Leone 105,028  217

Namibia 101,356  184

Tanzania 99,675  225
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Recipient country 
Value 

(U.S. dollars) 
Quantity

(metric tons)

São Tomé & Principe 69,061  151

Philippines 52,538  113

Angola 21,595  65

Mauritania 20,340  45

Lesotho 8,640  16

Total   $163,713,077  472,492

Source: GAO analysis of WFP procurement data. 
aAt the time of purchase, the recipient had not been identified. 

 
To ensure cost-effectiveness, donors can use the import parity price29 to 
guide purchase decisions. For example, WFP compares the lowest price 
potential sellers submit through its tender process30 with the import parity 
price, which includes the costs of commodity plus shipping and handling, 
from various potential procurement sites. WFP procures locally or 
regionally if the costs of doing so are below the import parity price. 
Recently, for a LRP funded by USAID, Save the Children compared the 
cost of locally or regionally procured wheat flour, vegetable oil, and lentils 
to the cost of in-kind food aid from the United States. It found that 
although locally procured wheat flour in Tajikistan had a higher price than 
U.S. wheat, the cost of commodity plus shipping was lower. According to 
WFP, LRP’s cost-effectiveness depends on many factors, such as the 
commodity, season, and exchange rates. For example, WFP often procures 
peas from Canada because of the availability and competitive pricing of 
these commodities in this market. In addition, a strong currency can hurt a 
country’s competitiveness. According to WFP officials, increases in the 
value of the South African currency partly contributed to WFP’s decision 
to decrease its purchases from South Africa in 2007 and then increase 
them in 2008 when the currency devalued. (Fig. 5 shows WFP 
procurement from South Africa from 2001 to 2008.) 

                                                                                                                                    
29For any locally available commodity, the import parity price is the cost of purchasing the 
same commodity from a regional or international market. 

30A tender process is a method WFP uses in procurement. In issuing a tender, WFP invites 
pre-qualified suppliers to provide the price they can offer WFP for a particular purchase 
through a competitive bidding process. The tender invitation calls for specific quality 
standards, delivery terms, packaging, and markings. WFP then compares the bids and 
awards the contract to the suppliers selected. 
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Figure 5: WFP Procurement from South Africa, 2001-2008 
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According to WFP data, LRPs in sub-Saharan Africa generally have a shorter 
delivery time than food aid procured internationally. We compared the 
median delivery time for LRP to the median delivery time for food aid either 
procured or donated internationally for 10 sub-Saharan countries. We 
selected these countries because they had received both LRP and 
international food aid. We found that international in-kind donation took the 
longest, averaging 147 days (see fig. 6). Local and regional procurements took 
on average 35 and 41 days, shortening the delivery time from international 
donations by 112 days and 106 days, respectively. For example, in Malawi, in-
kind international donations took 4 months (167 days) while locally procured 
food aid took about 1 month (32 days). Similarly, the median delivery time for 
regionally procured food going to Zimbabwe was 48 days versus 114 days for 
internationally procured food aid. (For the delivery times of the 10 selected 
sub-Saharan African countries, see app. III.) 

LRP Can Significantly Shorten 
Delivery Times 
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Figure 6: Average of Median Delivery Times for 10 Recipient Countries in Sub-
Saharan Africa, 2004 to 2008 

0 30 60 90 120 150

56 days

106 days

112 days

91 days

147 days

41 days

35 days

Source: GAO analysis of WFP data.

International

In-kind (international)

Cash

Time in days

Regional

Local

Time (in-kind donations)

Time (cash donations)

Time saved (cash donations)

Donations

Notes: 

“Delivery time” refers to the number of days that elapsed from the purchase order date to the date 
WFP took possession of the food in the recipient country. Additional time is required for food to reach 
intended beneficiaries. 

Numbers reported in this figure are based on the median delivery time for food aid through various 
purchase modes: international in-kind donations and international, regional, and local purchases 
made from cash donations. 

 
Similarly, in a USAID-funded grant completed in April 2009, Save the 
Children was able to obtain wheat flour from Russia and Kazakhstan and 
transport it to Tajikistan within 2 months, while wheat flour from the 
United States took over 5 months to arrive in Tajikistan (see illustrative 
example in app. IV, which also compares the cost of U.S. in-kind food aid 
with the cost of LRP). USAID sent the other two commodities—yellow  
peas and fortified soybean oil—from its prepositioning site in Jacintoport 
(Texas) and was able to shorten the delivery time.31 It took around the 
same number of days for the yellow peas from the U.S. prepositioning site 
as the lentils procured within the region to arrive.  According to DOT, 

                                                                                                                                    
31In addition to the U.S. prepositioning site in Jacintoport (Texas), USAID operates an 
overseas prepositioning site in the Port of Djibouti (Djibouti).  The 2008 Farm Bill 
authorized USAID to expand its use of prepositioning, increasing funding for it from $2 
million to $10 million.  Pub. L. 110-246, sec. 3017. 
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prepositioning offers significant time savings.  DOT’s analysis shows that 
sending U.S. prepositioned food could have reduced transit time in 
comparison to a regional purchase from South Africa that was delivered to 
Somalia.32 

Locally and regionally procured food can take less time for delivery 
because it travels a shorter distance than internationally procured food 
and does not risk delays when crossing borders. Local procurement has 
the benefit of avoiding import processes, such as meeting recipient 
countries’ sanitary and phytosanitary requirements,33 which can delay 
delivery. For example, if imported maize does not meet a country’s 
moisture content requirement, delivery can be delayed. Some governments 
require imported food aid to go through additional testing and certification 
for genetically modified organisms (GMO). According to WFP officials in 
South Africa, these requirements can take an additional 2 to 3 weeks. 

 
Lack of Reliable Suppliers, 
Donor Funding 
Restrictions, and Other 
Factors Have Limited the 
Efficiency of LRP 

Despite potential benefits, factors such as a lack of reliable suppliers, 
limited logistical capacity, weak legal systems, and donor funding 
restrictions have limited the efficiency of LRP, as explained below: 

• Lack of reliable suppliers. Of the 11 WFP procurement officers we 
interviewed, 9 identified finding reliable suppliers and preventing 
supplier default as a challenge to implementing LRP. A World Vision 
representative in South Africa stated that the organization was involved 
in a local procurement in Mozambique that took 5 months because the 
supplier did not have food in stock and had to find alternative sources 
to purchase enough to fulfill his contract. When food was finally 
delivered, World Vision found that many bags were short of the 
quantity specified in the contract. 

• Poor infrastructure and logistical capacity. Limited infrastructure 
and logistical capacity could delay delivery. For example, according to 
some WFP officials and private traders we met with, South Africa’s rail 
system and ports are underinvested and have limited capacity to handle 
food aid during peak seasons. Food aid could wait up to 2 months for a 
warehouse at the port of Durban.  According to DOT, increasing 

                                                                                                                                    
32The $20.1 milllion regional purchase was funded by a USAID grant to WFP in August 2008. 

33Sanitary and phytosanitary requirements refer to measures taken to protect against risks 
linked to food safety, animal health and plant protection, establishment and spread of 
pests, or to prevent or limit damage. 
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regional procurements from South Africa could lead to more 
congestion at the port of Durban.  DOT believes that in-kind food aid 
from the United States or prepositioning sites could avoid the port 
congestion in South Africa by going directly to the port of entry nearest 
the destination.  In addition, trade barriers in developing countries 
could also delay delivery of food procured regionally. 

• Weak legal systems. A weak legal system could limit buyers’ ability to 
enforce contracts. WFP generally requires suppliers to purchase bonds, 
which they will lose if they do not fulfill their obligations under the 
contracts. However, this requirement is not always feasible to 
implement, especially when procuring from small suppliers. For 
example, WFP usually eliminates its bond requirements for its 
purchases from smallholder farmers.  Experts pointed out that it is 
critical to build in the time and cost of adequate quality testing and 
control, particularly in an environment where there are weak legal 
requirements for the producers or the exporting countries.  For 
example, WFP’s procurement officer in Uganda told us that many of 
the smallholder farmers WFP purchases from had never seen a 
contract before, and WFP had to take actions to ensure that these 
purchases were delivered on time and met the quality specified in the 
applicable contracts. 

• Timing and restrictions on donor funding. Timing and other 
restrictions on donor funding limit the flexibility of implementing 
partners to decide when, where, and how to purchase food, according 
to WFP procurement officers. If donor funding is not available when 
there is surplus in the market and prices are low, WFP cannot take 
advantage of market opportunities. A procurement officer in Sudan, for 
example, stated that, in January 2009, he was expecting 100,000 to 
200,000 metric tons of high-quality commodities to be available on the 
market, but that he would only be able to purchase 20,000 metric tons 
due to the timing of donor funding. A WFP procurement officer in 
South Africa stated that, although he may be able to convince 
headquarters staff to let him use WFP’s advanced financing facility to 
make a purchase, he may encounter problems if the anticipated donor 
funding does not come through with its commitment. With donor 
support, WFP has begun to test flexible financing mechanisms that are 
expected to facilitate LRP. These include the advance financing facility, 
a mechanism with which WFP finances a specific project to mobilize 
food based on specific forecasts of donor contributions to the project, 
and a forward purchase facility, a mechanism that allows WFP to take 
a market position at an optimal time without specific knowledge of 
where the purchased food will go or which donor’s funding will 
underwrite the specific procurement action. Some officers also noted 
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that some donors’ preference for LRP may result in procuring locally or 
regionally when importing might be less expensive. 

 
LRP Can Provide More 
Culturally Appropriate 
Food, but Views on Quality 
Are Mixed 

 

 

 

Local and regional procurement can provide food that is more acceptable 
to the dietary needs and preferences of beneficiaries in recipient 
countries. People tend to be more familiar with food grown in neighboring 
regions than food from different continents. For example, people in many 
African countries prefer white maize, and Ethiopians who receive yellow 
maize as food aid from the United States might sell it in the cattle market 
as feed, according to a WFP procurement officer in Ethiopia. 

LRP Can Provide More 
Culturally Acceptable Food 

Experts and practitioners have mixed views on how LRP affects donors’ 
ability to adhere to product specifications and quality standards—such as 
moisture content and the level of broken and foreign matter—which 
ensure food safety and nutritional content.34 However, donors have yet to 
systematically collect evidence that demonstrates whether food procured 
in different locations varies significantly in meeting product specifications 
and quality. Some experts contend that because locally and regionally 
procured food travels shorter distances and takes on average less time to 
arrive at its destination than internationally procured food aid, certain 
quality standards, such as moisture content, may be less critical.35 The 

Views on Meeting Product 
Specifications and Quality 
Standards Are Mixed 

Ensuring quality standards

Keeping food commodities free from mold 
and insect infestation can be challenging 
during the transit and in storage. Pictured 
below is a bag of food aid infested with 
insects. 

Source: GAO.

                                                                                                                                    
34According to WFP, commodities distributed to WFP’s recipients are of good quality, are 
safe for human consumption, and meet required specifications. WFP uses international or 
national specifications of producing countries and in some cases importing countries. A 
product specification is a written description of a commodity, and it includes the specific 
requirements that a vendor must follow to meet WFP’s contract for delivering 
commodities. For a list of quality standards and product specifications, see 
http://foodquality.wfp.org/FoodSpecifications/tabid/56/Default.aspx. FAO and the World 
Health Organization (WHO) also administer the Codex Alimentarius, a set of internationally 
accepted food standards, guidelines, and codes of practice established to protect the health 
of consumers. 

35Moisture content is a critical factor in grain quality. Moisture in grain interacts with the 
temperature and relative humidity in grain storage centers and during shipping. Too much 
moisture can spur mold growth, increase insect activity, and cause other quality losses. 
Requiring that moisture content remain below a certain level is one way to ensure that food 
does not spoil during transit and in storage. Host governments may have established 
standards for moisture content.  
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longer grain has to travel, the more critical it is to control moisture content 
so that it does not become moldy and infested with insects. We have 
previously reported quality problems with U.S. food aid during long transit 
times.36 Regarding LRP food aid, 9 out of the 11 WFP procurement officers 
we interviewed for this review confirmed that quality was a challenge. 
They also noted, however, that some quality standards, which may often 
be difficult for suppliers in developing countries to meet, may not be very 
crucial to individual recipients. For example, due to the lack of modern 
processing facilities, rice from some developing countries may have a 
higher level of broken kernels, but some recipients may actually prefer 
such rice because it is better suited to cooking porridge, a common 
method of consumption.37 However, concerns persist about the quality of 
food procured in developing countries. The U.S. Wheat Associates noted 
that the ability to ensure food quality and safety could be jeopardized 
when purchases occur where standards are less rigorous than those of 
U.S. suppliers to food aid programs. We learned of a few examples of 
locally or regionally procured food not meeting quality standards. For 
example, representatives from WFP and NGOs told us that they had 
received food that turned out to be of lower quality or quantity than what 
was specified in the contract. A WFP procurement officer in South Africa 
reported that WFP requires the plants that manufacture maize meal or 
corn soy blend (CSB) to meet internationally accepted production 
standards, such as Hazard Analysis and Critical Control Point (HACCP), 
and hires surveyors to take samples for testing and assess whether the 
facility meets those standards. However, these surveyors recently found 
that 13 out of 15 maize meal plants were not in compliance with the 
standards and provided a list of activities the plants should undertake in 
order to improve. In addition, some factors that affect the efficiency of 
LRP also affect the ability to meet quality standards and product 
specifications. For example, a weak legal system limits buyers’ ability to 
enforce contracts, including imposing penalties when commodities 
delivered do not meet the specifications outlined in the contract. However, 
no evidence has been systematically collected on how LRP affects donors’ 
ability to adhere to quality standards and product specifications. A WFP 
official told us he does not believe there is any significant difference 
among different procurement types in the level of post-delivery loss, which 
is one measure of quality issues. However, WFP has not analyzed whether 

                                                                                                                                    
36GAO-07-560. 

37The breakage level may be an issue for the host government of the recipient country.  For 
example, the Department of State noted that a procurement of 6,025 metric tons of rice 
funded by PRM was rejected by the host government due to the high level of breakage. 
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the quality issues are more severe for food procured locally or regionally 
versus food procured internationally. 

 
Local and regional procurement (LRP) has the potential to make food 
more costly to consumers in areas from which food is procured by 
increasing demand and driving up prices. While WFP has taken actions to 
help mitigate these impacts, such as coordinating with other implementing 
partners to gather market information, in some cases local purchases have 
adversely affected markets where the purchases were made. In particular, 
lack of reliable market intelligence—such as market prices, production 
levels, and trade patterns—makes it difficult to determine the extent to 
which LRP can be increased without causing adverse market impacts. 
Poorly functioning and unintegrated markets pose an additional challenge 
to avoiding adverse market impacts and expanding the use of LRP. Other 
challenges include lack of access to inputs and extension services, weak 
transportation infrastructure, and host government policies that inhibit 
food production. 

Local and Regional 
Procurement of Food 
Aid Has Potential for 
Adverse Market 
Impacts That Can Be 
Mitigated by Better 
Market Intelligence 

 
Local Purchases of Food 
Aid Have Adversely 
Affected Some Markets 

LRP can make food more costly to consumers by increasing demand and 
driving up prices.38 Although most of the WFP procurement officers we 
interviewed stated that local procurements of food aid generally do not 
affect market prices, our review of the literature and interviews during 
fieldwork show that there have been instances where LRP contributed to 
price hikes and price volatility in markets from which food is procured. 
However, the size of each of WFP’s local procurements tends to be 
small—on average about 298 metric tons, as compared with 671 metric 
tons for its international procurements. Additionally, WFP’s local 
procurements do not make up a large portion of the market for a food 
commodity in many developing countries, which reduces the risk of 
disrupting local markets. WFP’s local procurements of about 20,000 metric 
tons of maize in Burkina Faso in 2008, for example, amounted to less than 
1 percent of a total market capacity of 700,000 metric tons. However, local 
procurements have also contributed to price hikes. In 2003, for example, 
when food aid donors tried to take advantage of low prices following 2 
years of good harvests in Ethiopia, their purchases contributed to a rise in 

                                                                                                                                    
38Transoceanic shipments of in-kind food aid, if not carefully targeted, can have the 
opposite but also detrimental market impact of depressing market prices by rapidly 
increasing the supply of food in markets. 
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prices. Additionally, in 2003, WFP’s Uganda country office procured a 
large amount of locally grown maize from large traders based in Kampala 
in support of its operations in northern Uganda and in the Great Lakes 
region, particularly in Burundi. Due in part to this activity, maize prices in 
Kampala during this period were double those in Iganga (119 kilometers 
away).  However, because maize is not a staple food in Uganda, 
consumers’ access to food may not have been adversely affected.39 WFP’s 
large local procurements in Uganda from a small number of large traders 
may also have contributed to an increase in the market power of those 
large traders. 

While local procurements of food aid have adversely affected markets in 
several developing countries, particularly in sub-Saharan Africa, almost all 
of the WFP procurement officers we interviewed stated that they 
supported the idea of the United States increasing its funding for LRP. 
However, WFP procurement officers we spoke to, NGO officials in 
countries we visited, and other experts we met with agreed that increased 
use of LRP should be done incrementally and that significant challenges 
remain to expanding market capacity in many countries, particularly in 
sub-Saharan Africa. 

 
Unreliable Market 
Intelligence, Poorly 
Functioning and 
Unintegrated Markets, and 
Other Factors Pose 
Challenges to Increasing 
LRP without Causing 
Adverse Market Impacts 

 

 

 

 

 

The most significant challenge to avoiding potential adverse market 
impacts when conducting LRP is unreliable market intelligence. While 

Unreliable Market Intelligence 

                                                                                                                                    
39It is also important to consider cross price elasticity of demand and supply on consumers. 
For example, if the price of maize increased and people switched to cassava (a root plant 
that provide an essential part of the diet of more than half a billion people), the prices of 
cassava may increase in response to the additional demand. In addition, if farmer profits 
from maize increased because of LRP, producers could respond by switching land from the 
production of cassava to maize. This would result in a reduction in the supply of cassava, 
further increasing its price. 
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WFP and other food aid providers rely on market intelligence40 to 
understand market conditions, a number of WFP studies, NGO 
evaluations, and donor assessments show that some pre-purchase market 
analyses have been incomplete and inaccurate—contributing to 
unintended consequences such as price hikes and reduced access to food. 
A recent USDA study on LRP noted that the most cost-effective safeguard 
against causing harm to markets and consumers in areas where food is 
locally procured is through regular ongoing analysis using the information 
available in host government information systems. However, lack of 
reliable information on local markets has the potential to result in 
inaccurate assessments and inappropriate responses to situations 
requiring food aid.41  For example, in 2007, the government of Malawi 
decided to export 400,000 metric tons of maize to Zimbabwe.42  In the 
same year, WFP also procured 48,445 metric tons of food aid from Malaw
to support its operations in other countries.  USAID Food for Peace, 
Famine Early Warning Systems Network (FEWS NET), and other private
sector officials working in southern Africa told us that Malawi’s decis
to export to Zimbabwe and sell to WFP was based on inaccurate 
production estimates.  A few months later, Malawi experienced higher 
food prices and food shortages.  WFP has significantly increased its 
mandate and ability to collect and analyze local and regional market 
information in the last decade, but WFP analyses and procurement officers 
confirmed that WFP’s market intelligence, while improved, is often 
inaccurate or incomplete.  In many low-income countries, national mar
intelligence systems are weak and unreliable, and timely data are not 
always available, which may limit the effectiveness of WFP’s market 
intelligence efforts, according to a WFP report.

i 

 
ion 

ket 

 LRP 

                                                                                                                                   

43 Other studies on

 
40Other food aid programs such as the targeted distribution of transoceanic shipments of in-
kind food aid and monetization of food aid in local markets to generate cash for 
development programs also rely on market intelligence. For example, programs that use 
transoceanic shipments of in-kind food aid are required under law to perform Bellmon 
analyses that are required to determine the adequacy of storage facilities in recipient 
countries and whether the importation and monetization of food aid will negatively affect 
domestic production. 

41USAID has efforts under way to improve its system for producing Bellmon analyses, and 
efforts by FEWS NET, private companies, and host government agencies to gather market 
information and provide analysis are also important to improving the quality of market 
intelligence. 

42Not all of it was ultimately delivered. 

43
Food Procurement in Developing Countries, World Food Program, Executive Board First 

Regular Session (Rome: February 2006). 
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have also noted that market information for many countries is very 
difficult for WFP or NGOs to collect and rely on when making purchasin
decisions. For example, a 2005 study commissioned by the United 
Kingdom’s Department for International Development (DFID) of local 
procurement in Ethiopia noted that market information at the smallholder
farmer level was non-existent and that there was no formal system for 
determining the dom

g 

 

estic price of grain.44 

                                                                                                                                   

In efforts to significantly reduce the risk of contributing to price hikes and 
long-term food price inflation WFP uses import parity pricing, solicits 
tenders for small amounts of food early in the harvest season, and works 
with other parties involved in international food assistance to plan food 
aid interventions. In addition to serving as a measure for cost-efficiency, 
comparing local prices with import parity prices helps those involved in 
local procurement to determine whether a local procurement will “do no 
harm” to local markets and consumers by not making local procurements 
when local prices are higher than international prices. However, as a 
USDA study on LRP has noted, this standard may be constrained in cases 
where local prices for commodities are so much lower than import parity 
prices that it would require substantial price increases to reach the import 
parity threshold.  WFP also tries to mitigate potential adverse market 
impacts by issuing tenders for small amounts of food early in the harvest 
season. Then, combined with available market intelligence, WFP 
determines whether its purchases have contributed to price hikes before 
putting out larger tenders. In addition to these tactics, WFP country offices 
work with other parties involved in food aid, such as donors, host 
government agencies, and NGOs, to coordinate efforts and share market 
information. For example, several WFP country offices in eastern and 
southern Africa created a country-by-country spreadsheet in the summer 
of 2008 to stay current on developments related to rapidly escalating food 
prices, such as government-imposed export bans. 

 
44Walker, David J. and Tiago Wandschneider, Local Food Aid Procurement in Ethiopia, 
Natural Resources Institute for the UK Department for International Development (Kent: 
September 2005). 
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Even when market information is adequate, poorly functioning and 
unintegrated markets in sub-Saharan Africa and other developing 
countries still present challenges to expanding LRP while avoiding its 
potential adverse market impacts, according to food aid evaluations, 
experts convened for our roundtable, and fieldwork. Unintegrated markets 
are characterized by a lack of price transmission among markets.  
Additionally, there is difficulty in tracking informal cross-border trade and 
a lack of functioning commodity exchanges. When markets are not well-
integrated, either within countries or regionally, large purchases of food 
by WFP, other food aid organizations, or donors can cause localized price 
hikes. For example, WFP officials in Burkina Faso noted that the 
government’s purchases for its strategic food reserve have correlated with 
price spikes. Because the markets for agricultural commodities in sub-
Saharan Africa, in particular, are not always clearly defined and do not 
always account for natural geographic and ethnic boundaries, significant 
informal cross-border trading that does not heed international and 
regional trade agreements can occur. For example, approximately 30 to 50 
percent of Uganda’s marketable surplus for maize is traded informally, 
often on bicycles across the borders to Kenya or Rwanda, according to 
WFP, USAID, and foreign government officials, and others we interviewed 
during fieldwork in Uganda. Additionally, WFP’s Uganda country office 
staff stated that it is difficult to effectively plan food aid interventions 
involving LRP in the neighboring Democratic Republic of the Congo due to 
lack of information about informal cross-border trading and volatile 
market conditions. The market effects of such trading can be difficult to 
track and create additional constraints to understanding and avoiding 
adverse price impacts when conducting LRP. Finally, in all of sub-Saharan 
Africa there is only one well-functioning agricultural commodity exchange, 
the South African Futures Exchange (SAFEX). Several countries are 
developing warehouse receipt systems that would allow farmers access to 
credit, but the countries face challenges such as farmers’ lack of 
awareness about marketing structures and banks’ reluctance to provide 
credit to farmers. 

Poorly Functioning and 
Unintegrated Markets 

Commodity Exchange and Warehouse 
Receipt Systems

This commodity exchange and warehouse 
receipt system opened its doors in Uganda 
in 2008. Farmers use it to dry, store, and 
market their grain and get access to credit.

Source: GAO.

Source: GAO.

Many of the factors that affect persistent food insecurity in sub-Saharan 
Africa and other developing countries are also challenges to the 
implementation and potential expansion of LRP. These factors include 
lack of access to inputs and extension services by farmers, weak 
transportation infrastructures, and weak or conflicting host government 
policies. 

Factors That Contribute to 
Persistent Food Insecurity 
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• As we reported in 2008, smallholder farmers in developing countries, 
particularly in sub-Saharan Africa, have limited access to modern 
inputs and agricultural extension services such as enhanced seeds, 
fertilizer, and tractors. During our fieldwork, representatives from 
several farmer groups and associations told us they had experienced 
similar problems. In Burkina Faso, one farmer group in a food-deficit 
area had stopped growing maize for lack of fertilizer and seed and had 
started planting more cotton because it could receive government 
subsidies for that crop. 

Farmer Groups in Burkina Faso

Government seed and fertilizer subsidies 
provided an incentive for these farmers to 
grow cotton instead of food.

Source GAO.

Source: GAO.

• Weak transportation infrastructure in many developing countries 
makes it difficult for smallholder farmers to move their crops to 
market and for local markets to integrate regionally and nationally. The 
World Bank has reported that less than half of the rural population in 
sub-Saharan Africa lives near an all-season road. 

• Policies of host governments are not always favorable to supporting 
agricultural development, although the Comprehensive Africa 
Agriculture Development Program (CAADP) aims to address the lack 
of agriculture development in sub-Saharan Africa by focusing on 
budget prioritization and policy restructuring.45 USAID’s Initiative to 
End Hunger in Africa (IEHA)46 supports CAADP’s efforts by 
coordinating with other donors to provide technical and policy support 
for agricultural and market development. 

These factors, combined with unreliable market intelligence and poorly 
functioning and unintegrated markets, continue to represent significant 
challenges to increasing LRP in many developing countries, particularly in 
sub-Saharan Africa. 

 

                                                                                                                                    
45CAADP is an initiative to improve agricultural and rural development and food security in 
Africa and has been endorsed by all African heads of state. Member states committed to 
spending 10 percent of each country’s national budget on agricultural development. The 
program is comprised of four pillars, namely, land and water use, market access, food 
supply and hunger, and agricultural research and technical assistance. 

46IEHA was launched in 2002 as a multi-year effort designed to help increase agricultural 
income and fulfill the UN’s Millennium Development Goal of cutting the number of hungry 
people in Africa in half by 2015. 
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LRP Has the Potential to 
Indirectly Support the 
Development of Local 
Economies by Increasing 
Demand for Agricultural 
Commodities and Raising 
Farmers’ Incomes 

While the primary purpose of LRP is to provide food assistance in 
humanitarian emergencies in a timely and efficient manner, a potential 
secondary benefit is contributing to the development of the local 
economies from which food is purchased. This can be accomplished by 
increasing the demand for agricultural commodities, thereby increasing 
support for all levels of the commodity value chain, which includes 
individuals, businesses, and organizations involved in their respective 
agriculture production and marketing industries such as large traders, 
intermediate traders or middlemen, smallholder farmers, input suppliers, 
and processors. Figure 7 illustrates the agricultural commodity value chain 
supported by LRP. 

Page 33   GAO-09-570  International Food Assistance 



 

  

 

Figure 7: Agricultural Commodity Value Chain Supported by LRP 
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Source: GAO analysis and photos.
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The development benefits to local economies are secondary because in 
almost all cases WFP and NGO purchases are not large enough or reliable 
enough to sustain increased demand over time. Only recently has WFP 
acknowledged that LRP can contribute to local development. In several of 
the countries we visited, we observed WFP LRP initiatives under way that 
might support local economies in the long term and connect LRP to other 
food security initiatives. However, many of them are new and limited in 
scale. For example, in February 2009, WFP began a cash voucher program 
in Burkina Faso that will target beneficiaries in two major cities, 
Ouagadougou and Bobo Dioulasso, by providing them with vouchers that 
are redeemable for food commodities. In September 2008, WFP launched 
its P4P program, which had the goal of benefiting smallholder farmers 
directly by purchasing food from them. However, WFP officials recognize 
that these procurements will only amount to a small percentage of its total 
local procurements. With initial funding to manage and administer P4P 
from the Bill & Melinda Gates and Howard G. Buffett Foundations, pilot 
programs have been approved in 21 countries.47 

Cash Vouchers

Source: GAO.

Source: GAO.

A store owner in Ouagadougou, Burkina 
Faso, stands in front of the shop she 
operates. It accepts vouchers from 
community members participating in a 
cash for food voucher program supported 
by Catholic Relief Services. Below, a 
sample voucher slip recipients use to 
purchase food.

 
 
 

 

 

 
 
 
 
 

                                                                                                                                    
47WFP’s P4P pilot countries include 15 in sub-Saharan Africa—Burkina Faso, Democratic 
Republic of Congo, Ethiopia, Ghana, Kenya, Liberia, Malawi, Mali, Mozambique, Rwanda, 
Sierra Leone, Sudan, Tanzania, Uganda, and Zambia.  USAID recently approved WFP’s $20 
million proposal for P4P. 
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Certain legal requirements to procure U.S.-grown agricultural commodities 
for food aid and to transport up to 75 percent of them on U.S.-flag vessels may 
constrain agencies’ use of local and regional procurement (LRP). First, the 
Food for Peace Act supports in-kind food aid by specifying that funding under 
the Act can be used only to purchase U.S.-grown rather than foreign-grown 
agricultural commodities48 and thus cannot be used for LRP. Since 2002, 
appropriations for Title II of the Food for Peace Act have averaged $2 billion 
annually, none of which can be used to purchase foreign-grown food. 
However, from 2001 to 2008, through programs funded under a different 
authority, the Foreign Assistance Act, the U.S. government has provided 
approximately $220 million in total cash contributions to WFP that were used 
to purchase foreign-grown commodities. In addition, since July 2008, 
Congress has appropriated $50 million to USAID that can be used for LRP in 
addition to $75 million that the Administration allocated for LRP in 
International Disaster Assistance funding; and the 2009 Omnibus 
Appropriations Act provided another $75 million in development assistance 
funding to USAID for global food security, including LRP and distribution of 
food. Second, the Cargo Preference Act of 1954, as amended, which is 
enforced by the DOT, requires up to 75 percent of the gross tonnage of all 
U.S.-funded food aid to be transported on U.S.-flag vessels. There is 
disagreement among USAID, USDA, and DOT on how to interpret and 
implement certain requirements of cargo preference, such as the agency 
responsible for determining availability of U.S.-flag vessels.49 If these 
requirements remain ambiguous, U.S. agencies’ use of LRP could be 
constrained. 

Legal Requirements 
for U.S. Food Aid May 
Constrain U.S. 
Agencies’ Use of 
Local and Regional 
Procurement 

 
Legal Requirement to 
Purchase U.S.-Grown Food 
Limits Funding for 
Foreign-Grown Food 

While most funding for U.S. food aid cannot be used to purchase foreign-
grown food, a limited amount of funding has been used to support LRP. 
Programs under the Food for Peace Act,50 have been the main vehicles of 
U.S. international food aid.  However, funding under the Act is restricted 
to the purchase of U.S.-grown agricultural commodities. Title II of the 
Food for Peace Act, administered by USAID, is the largest U.S. 
international food aid program providing humanitarian donations to 

                                                                                                                                    
48See 7 U.S.C. 1732(2) for a definition of “agricultural commodity.” 

49The MOU that outlines the manner in which USAID, USDA, and DOT cooperate in certain 
areas of the administration of cargo preference requirements was last updated in 1987. 

50The 2008 Farm Bill changed the title of the underlying legislation from the Agricultural 
Trade Development and Assistance Act of 1954, also known as P.L. 480, to the Food for 
Peace Act.  
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respond to emergency food needs or to be used in development projects. 
Since 2002, appropriations for Title II have averaged $2 billion annually, 
none of which can be used to purchase foreign-grown food, as envisioned 
by LRP. However, a limited amount of U.S. funding has been authorized 
through the 2008 Farm Bill, the Foreign Assistance Act, 2008/2009 bridge 
supplemental, and the 2009 Omnibus Appropriations. 

First, the 2008 Farm Bill established a 5-year, $60 million LRP pilot program, 
administered by USDA, to respond to emergencies and chronic food aid 
needs around the world. The pilot requires a study of LRP experiences,51 field-
based projects, evaluations of field-based projects by independent parties, 
and a USDA report submitted to Congress by 2012. USDA is currently 
establishing guidelines for proposals to conduct field-based LRP projects and 
estimates completion of the guidelines by the end of summer 2009. 

Second, the Foreign Assistance Act authorizes USAID and State to provide 
cash contributions to WFP and implementing partners to purchase foreign-
grown commodities for specific program goals. From 2001 to 2008, the U.S. 
government, through programs operating under the Foreign Assistance Act, 
has provided approximately $220 million in total cash contributions to WFP 
for 1,265 LRP transactions. WFP received contributions from State’s Bureau 
of Population, Refugees, and Migration (PRM); USAID Office of Foreign 
Disaster Assistance (OFDA); and USAID country missions; among other 
programs. State officials stated that LRP can be used to fill gaps in refugee 
and internally displaced persons (IDP) feeding operations caused by lack of 
donor support; inflows of new refugees and IDPs; inability of donors to 
deliver food to an area quickly, or more recently, rising costs of 
commodities and transportation. Similarly, officials from USAID agreed that 
LRP offers an opportunity to respond to food security crises and increase 
the total amount of food aid the United States can provide by filling gaps in 
country before food shipped from the United States arrives. 

Third, since July 2008, Congress has appropriated $125 million to USAID that 
can be used for LRP. USAID received $50 million in fiscal year 2008 

                                                                                                                                    
51Pub. L. 110-234, sec. 3206, called upon the Secretary of Agriculture to initiate a study of 
prior LRP for food aid programs conducted by other donor countries, NGOs, and the WFP. 
On January 15, 2009, USDA’s Foreign Agriculture Service, Office of Capacity Building and 
Development published The Use of Local and Regional Procurement in Meeting the Food 

Needs of Those Affected by Disasters and Food Crises. 
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supplemental appropriations52 to respond to the global food price crises with 
LRP, among other activities. Another $75 million in development assistance 
funding was made available to USAID through the 2009 Omnibus 
Appropriations Act for global food security, including LRP and distribution of 
food.53 For fiscal year 2009, the Administration made available for LRP $75 
million in International Disaster Assistance funding.   To implement LRP 
programs with increased authority, USAID/OFDA issued guidelines for LRP 
proposals in October 2008 specifying that organizations applying for funding 
must (1) demonstrate an urgent need for food aid; (2) relate to the factors 
associated with the emergency to the global food price crisis or to a declared 
disaster; or (3) provide compelling evidence that the use of local procurement 
will save lives, reduce suffering, and/or serve more people than by using 
international procurement of Title II food aid.54 By April 2009, USAID/OFDA 
had programmed $63 million in direct cash contributions to WFP and 
implementing partners to purchase foreign-grown commodities for vulnerable 
populations in Ethiopia, Kenya, Kyrgyzstan, Nepal, Pakistan, Somalia, 
Tajikistan, and Zimbabwe. Monitoring and evaluation plans for tracking 
program implementation, results, and outcomes are required with all awards. 

 
Uncertainty Regarding 
Cargo Preference Could 
Constrain Agencies’ 
Implementation of LRP 

Because the leading U.S. food assistance agencies and DOT disagree on 
how to implement the Cargo Preference Act, their use of LRP could be 
constrained. The Cargo Preference Act, as amended, requires that up to 75 
percent of the gross tonnage of agricultural foreign assistance cargo be 
transported on U.S.-flag vessels.55 DOT issues and administers regulations 
necessary to enforce cargo preference. Among other things, the 
department has the authority to require the transportation on U.S.-flag 
vessels of cargo shipments not otherwise subject to cargo preference 

                                                                                                                                    
52Pub. L. 110-252. The $125 million in supplemental funding included up to $95 million for 
emergency needs and up to $30 million to make LRP work for farmers.  

53Pub. L. 111-8, Div. H. 

54According to USAID officials, the agency intends to issue updated guidance stipulating 
that LRP funding be used to purchase commodities whose source and origin are from 
developing countries. 

55The Food Security Act of 1985 increased the percent tonnage of all U.S.-funded cargo that 
requires transport on U.S.-flag vessels from 50 percent, as designated in the Cargo 
Preference Act of 1954, to 75 percent for shipments of certain agricultural foreign 
assistance cargo, including commodities purchased under the authority of the Food For 
Peace Act (but not, generally, for commodities purchased under authority of the Foreign 
Assistance Act), and mandated that DOT reimburse the shipper agencies for the cost 
associated with the increased use of U.S.-flag vessels. 
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(hereafter referred to as “make-up requirements”) when it determines that 
an agency has failed to sufficiently utilize U.S.-flag vessels. In some cases, 
however, USAID and USDA officials disagree with DOT on interpretations 
of cargo preference requirements including (1) the agency responsible for 
determining availability of U.S.-flag vessels; (2) make-up requirements 
when U.S.-flag vessels are unavailable or when an agency waives cargo 
preference requirements during emergencies, also referred to as 
“notwithstanding authority;”56 (3) applicability of cargo preference 
requirements to public international organizations; and (4) methodology 
used for cost reimbursements. 

Table 3 summarizes differences in agency officials’ interpretations of 
cargo preference requirements. 

 

Table 3: U.S. Agencies’ Interpretations of Cargo Preference Requirements as They Pertain to Implementation of LRP 

 Agency interpretations 

Requirements DOT USAID USDA 

1. Agency responsible for 
determining availability of 
U.S.-flag vessels  

DOT is the sole determining 
agency for U.S.-flag vessel 
availability.  

 

USAID is the determining 
agency for U.S.-flag vessel 
availability based on USAID 
program needs.  However, 
USAID seeks DOT concurrence.  

USDA is the determining 
agency for U.S.-flag vessel 
availability based on USDA 
program needs.  DOT is not 
permitted to provide input into a 
determination of programmatic 
need.  

2. Make-up requirements 
when U.S.-flag vessels are 
unavailable or an agency 
uses notwithstanding 
authority  

Tonnage shipped on foreign-flag 
vessels when U.S.-flag vessels 
are unavailable or under 
USAID’s notwithstanding 
authority is counted toward the 
maximum tonnage allowed on 
foreign-flag vessels.  Any 
foreign-flag tonnage exceeding 
the maximum must be made up. 

When U.S.-flag vessels are 
unavailable or when USAID 
uses notwithstanding authority, 
tonnage shipped on foreign-flag 
vessels should not be counted 
toward the maximum tonnage 
allowed. 

Tonnage shipped on foreign-flag 
vessels is counted toward the 
maximum tonnage allowed on 
foreign-flag vessels. USDA does 
not have notwithstanding 
authority since it does not 
implement emergency 
programs. 

                                                                                                                                    
56Section 491 of the Foreign Assistance Act authorizes international disaster assistance to 
be carried out notwithstanding any other provision of law.  

Agency Officials Have Different 
Interpretations of Cargo 
Preference Requirements 



 

  

 

 Agency interpretations 

Requirements DOT USAID USDA 

3. Applicability of cargo 
preference requirements to 
public international 
organizations  

The grants to international 
organizations are governed by 
regulations and guidance issued 
by DOT. 

Cargo preference regulations 
apply when the authority for 
LRP is Food for Peace.  
However, the regulations do not 
apply when LRP is carried out 
under authority of the Foreign 
Assistance Act.   

Cargo preference applies to 
international organizations. 

4. Reimbursement 
methodology 

DOT reimburses food aid 
agencies for a portion of the 
ocean freight and transportation 
costs that exceed 20 percent of 
total program costs.  

DOT reimbursement 
methodology is not specified for 
all possible scenarios.  

DOT reimbursement 
methodology is not specified for 
all possible scenarios. 

Source: DOT, USAID, and USDA. 

 
The differences in agency interpretations of cargo preference are 
discussed below. 

1. Agency responsible for determining availability of U.S.-flag vessels: 

Officials from USAID, USDA, and DOT stated that their respective 
agencies have independent authority to determine U.S.-flag vessels are 
not available. According to USAID officials, the agency determines 
U.S.-flag nonavailability based on its USAID program needs but seeks 
prior concurrence from DOT’s Maritime Administration (MARAD).57 
According to USDA officials, USDA determines the availability of U.S.-
flag vessels based on programmatic needs, and DOT determines what 
constitutes a fair and reasonable shipping rate. Agency officials and 
industry experts noted that the availability of U.S.-flag vessels in areas 
such as Africa’s eastern coast is limited. DOT noted that a U.S.-flag 
vessel could ship food from one African port to another if the ship 
happened to be in the region conducting military operations or other 
business. However, most carriers do not currently provide regular 
regional service. U.S. officials in Kenya and South Africa confirmed 
this lack of regular service along Africa’s eastern coast. A shipping 
agent in South Africa stated that she was aware of two U.S.-flag vessels 
that frequent the port of Durban. Representatives of a coalition of U.S.-
flag carriers indicated that U.S.-flag vessels could provide additional 
service in the region in the future but their decision to relocate vessels 
depends on the regularity of regional shipments. According to a 2008 

                                                                                                                                    
57As required by 46 CFR 381.5 “Fix American-Flag First.” 
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report regarding efforts to improve procurement planning,58 USAID 
and USDA compete with DOD and other exporters for space aboard 
the relatively few U.S.-flag vessels, some of which are ill-suited for t
carriage of food-grade commodities. Moreover, of the three 
participating liner service container carriers utilizing U.S.-flag vessels, 
only one services Africa, where 54 percent of international food aid 
was delivered in 2007, according to INTERFAIS data. 
 

he 

                                                                                                                                   

2. Make up requirements when U.S.-flag vessels are unavailable or an 

agency uses “notwithstanding” authority: Agencies disagree as to 
whether shipments made on foreign vessels, because U.S.-flag vessels 
were not available or because an agency waives cargo preference 
requirements utilizing authority to conduct a program notwithstanding 
any other provision of law,59 should count toward the maximum 
tonnage allowed on foreign-flag vessels. DOT has stated that it 
should,60 and any tonnage shipped on foreign-flag vessels that exceeds 
the 25 percent maximum tonnage should be made up the following 
year. However, USAID has the authority to implement emergency 
programs, including international disaster assistance, notwithstanding 
any other provision of law. With this authority, USAID has waived 
cargo preference requirements to ensure food aid delivery during 
emergencies. In those cases, it believes the tonnage shipped on 
foreign-flag vessels should not be counted toward the maximum 
foreign-flag tonnage allowed under cargo preference. DOT officials 
believe otherwise. Since 2005, USAID has used notwithstanding 
authority to override cargo preference four times, two of which were 
in 2005 when there were extreme price disparities between U.S.-flag 
and foreign-flag offers to transport emergency food aid to Kenya and 
Somalia.61 

 
3. Applicability of cargo preference requirements to public 

international organizations:  Agencies also disagree on whether 

 
58USAID and USDA, Report Regarding Efforts to Improve Procurement Planning, 
submitted to Congress on January 21, 2009. 

59This authority can be derived from a program’s authorizing statute (e.g., sec. 491 of the 
Foreign Assistance Act authorizing international disaster assistance programs) or can be 
tied to a specific appropriation (e.g., Pub. L. 110-252 provides notwithstanding authority for 
supplemental development assistance funds).  

60Because the agencies have not systematically tracked LRP transactions, DOT has not, 
thus far, sought to impose this requirement.  

61According to DOT officials, invoking this authority caused transit time to increase. 
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grants made to international organizations, such as WFP, must 
incorporate cargo preference requirements. According to DOT 
officials, if public international organizations use U.S. funding to 
purchase food and that food requires ocean shipping, U.S.-flag vessels 
should be given cargo preference. For example, in 2006, DOT notified 
the USAID West-Bank/Gaza mission that it had not conformed to the 
legal mandate in a U.S.-funded grant with WFP to purchase 16,000 
metric tons of wheat flour for shipment to Tel Aviv. However, 
according to the USAID policy manual,62 public international 
organizations are allowed to abide by their own procurement rules.63 
Therefore, international organizations that receive cash contributions 
for regional procurement of food are not required to ship on U.S.-flag 
vessels. 
 

4. Reimbursement methodology:  DOT is required to reimburse food aid 
agencies for a portion of the ocean freight and transportation costs 
that exceed 20 percent of their total program costs. However, agencies 
disagree on whether reimbursement levels are sufficient to cover the 
additional costs incurred by transporting the food on U.S.-flag vessels. 
According to USDA officials, DOT has been reluctant to reimburse 
USDA for any excess costs beyond 20 percent freight costs and has not 
gone on the record about reimbursement for USDA’s LRP pilot field-
based projects. According to USAID, areas of ambiguity regarding 
reimbursements include: 
 

• costs of ocean freight and transportation on U.S.-flag vessels that 
exceed 20 percent of program costs, 

• transportation from overseas food warehouses to final destinations, 

• foreign inland transport costs, and 

• costs of ocean freight and transportation on U.S.-flag vessels when 
there is no foreign-flag vessel available for cost comparison.64 

                                                                                                                                    
62ADS 315.3.2.b.  See also ADS 308. 

63DOT officials stated that cargo preference statutes are clear that government-impelled 
cargoes shall be transported on U.S.-flag vessels, noting that policy manuals and 
regulations are subservient to statutes. 

64DOT calculates the U.S. cost differential based on the actual foreign-flag vessel bids that 
were received. If a foreign-flag vessel does not provide a bid, DOT provides no 
reimbursement. Since no reimbursement is made, DOT does not estimate costs for foreign-
flag shipments. 
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With a lack of clarity on how to interpret cargo preference regulations, 
agencies’ ability to utilize LRP to respond to emergencies may be 
constrained. For example, as of October 2008, DOT has the authority to 
require the transportation on U.S.-flag vessels of cargo shipments not 
otherwise subject to cargo preference when it determines that an agency 
has failed to sufficiently utilize U.S.-flag vessels.65 DOT has not yet issued 
regulations governing how it will implement this new authority and USAID 
faces uncertainty regarding whether increased use of LRP will trigger 
imposition of make-up requirements. 

Lack of Clarity on Cargo 
Preference Requirements 
Could Constrain LRP 

Cargo preference could also constrain USAID’s and USDA’s LRP pilot 
programs if U.S.-flag vessels are unavailable. USAID officials indicated that 
given the limited volume of regional shipments relative to regular Title II 
shipments, the agency would probably not be able to meet the U.S.-flag 
compliance threshold if even one shipment could not be transported on a 
U.S.-flag vessel. According to a USDA official, countries chosen for its LRP 
pilot field-based projects will likely receive food shipments only once in a 
fiscal year. If U.S.-flag vessels are unavailable for service at that time, it is 
unclear how USDA will make up tonnage by country and program the 
following year since, according to officials, the pilot is of limited duration. 
In addition, USDA will not cut other country program budgets in order to 
make up tonnage by country for its LRP program. 

Finally, the lack of clarity when USAID waives cargo preference through 
notwithstanding authority could constrain its ability to fully utilize the 
authority when responding to emergencies that require regional shipment 
of food in anticipation of potential sanctions by DOT. To date, USAID has 
used notwithstanding authority to waive cargo preference requirements on 
only four occasions, in part due to the uncertainty of a regulatory response 
from DOT. The $200 million that USAID has for LRP is available to be 
expended notwithstanding any other provision of law. According to 
USAID officials, the agency has not used its authority to waive cargo 
preference requirements for any of the LRP transactions funded through 
May 2009. 

The MOU that outlines the manner in which USAID, USDA, and DOT 
coordinate the administration of cargo preference requirements was last 
updated in 1987 and does not reflect modern transportation practices or 

                                                                                                                                    
65Pub. L. 110-417, section 3511. 
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the areas of ambiguity related to LRP. In our 2007 review of U.S. food aid,66 
we found that cargo preference can increase delivery costs and time 
frames, with program impacts dependent on the sufficiency of DOT 
reimbursements. Therefore, we recommended that USAID, USDA, and 
DOT seek to minimize the cost impact of cargo preference regulations by 
updating implementation and reimbursement methodologies of cargo 
preference as it applies to U.S. food aid. Since 2007, USAID and USDA 
have proposed a working group with DOT to renegotiate the MOU. To 
date, however, there have been few meetings and no agreement has been 
reached between the agencies. 
 

The timely provision of food aid is of critical importance in responding to 
humanitarian emergencies and food crises. In 2007 and 2008, the number 
of chronically hungry people in the world grew by 115 million, despite an 
international commitment to halve the number of hungry people by 2015. 
While the United States has primarily provided in-kind food aid for over 50 
years, it has been exploring expanded use of LRP. This tool has the 
potential to better meet the needs of hungry people by providing food aid 
in both a more timely and less costly manner. To fully realize this 
potential, however, challenges to its effective implementation must be 
addressed. 

Conclusions 

Concerns about the quality of LRP food aid persist, but aid organizations 
still do not systematically collect evidence on LRP’s adherence to quality 
standards and product specifications that would ensure food safety and 
nutritional content. Furthermore, experts and practitioners caution that 
scaling up LRP in recipient countries should be done gradually to ensure 
that the potential benefits of LRP are maximized while any potential 
adverse impacts are minimized or avoided. While accurate and reliable 
market data would help ensure that U.S. agencies and implementing 
partners make optimal decisions with regard to when, where, and how to 
procure food locally or regionally, such data are not yet available. Finally, 
the implementation of LRP may be constrained by U.S. agencies’ 
disagreement on a number of requirements associated with cargo 
preference, thus elevating the importance of an updated interagency MOU 
that resolves existing ambiguities. 

 

                                                                                                                                    
66GAO-07-560.  
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To enhance the impact that LRP can have on the efficiency of food aid 
delivery and the economies of countries where food is purchased, we 
recommend that the Administrator of the U.S. Agency for International 
Development and the Secretary of Agriculture take the following three 
actions: 

• systematically collect evidence on LRP’s adherence to quality standards 
and product specifications to ensure food safety and nutritional content; 

• work with implementing partners to improve the reliability and utility of 
market intelligence in areas where the U.S.-funded LRP occurs, thereby 
ensuring that U.S.-funded LRP practices minimize adverse impacts and 
maximize potential benefits; and 

• work with the Secretary of Transportation and relevant parties to expedite 
updating the MOU between U.S. food assistance agencies and the 
Department of Transportation, consistent with our 2007 recommendation, 
to minimize the cost impact of cargo preference regulations on food aid 
transportation expenditures and to resolve uncertainties associated with 
the application of cargo preference to regional procurement. 

 
DOT, USAID, USDA, and WFP provided written comments on a draft of 
this report.   We have reprinted these agencies’ comments in appendixes 
VII, VIII, IX, and X, respectively, along with our responses.  Additionally, 
USAID, DOT, State, and WFP provided technical comments on a draft of 
our report, which we have addressed or incorporated as appropriate.  
Treasury and MCC did not provide comments. 

Recommendations for 
Executive Action 

Agency Comments 
and Our Evaluation 

 

USAID generally concurred with our recommendations.  With regard to 
the first recommendation, however, USAID noted that it may be more 
efficient for us to recommend that all food aid organizations collaborate in 
the development and implementation of systems to monitor quality 
assurance and product specification issues in all food purchases, including 
LRP.  The recommendation does not preclude such coordination among 
the agencies.  We recognize USAID’s and USDA’s efforts to date to 
implement our 2007 recommendation to develop a coordinated 
interagency mechanism to update food aid specifications and products to 
improve food quality and nutritional standards.  Including actions to 
systematically collect evidence on LRP’s adherence to quality will make 
these efforts more efficient.  With regard to the third recommendation, 
USAID commented that MARAD’s position on the applicability of the 75 
percent threshold to USAID-funded LRP, rather than the 50 percent 
threshold, is devoid of legal merit.  In providing information on agencies’ 
interpretations of cargo preference requirements as they pertain to LRP, 
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we sought to identify areas where agencies disagree on the applicability 
and interpretation of these requirements.  We did not attempt to adjudicate 
the differences in interpretation among the agencies involved.  However, 
in technical comments to a draft of this report, DOT changed its position 
regarding thresholds and now concurs with USAID’S interpretation, thus 
eliminating this issue as an area of ambiguity.   

USDA generally agreed with our report, noting that our comparisons of 
costs and delivery times were insightful.  However, USDA observed that 
aggregating some of the commodities such as vegetable oil and beans 
could cause a loss of precision in our methodology.  To obtain an overall 
picture of costs, we worked to ensure that we had the largest number of 
observations, over the longest possible time period, so some aggregation 
was required.  USDA also stated that our report does not specify how 
differences in quality or specifications were handled.  We recognize that 
the price of different commodities in the same category may vary 
depending on quality or specifications.  However, we noted WFP’s 
assertion that its commodities meet both the importing and exporting 
countries’ standards, and there is no systematic evidence that U.S. 
commodities differ in quality compared to LRP commodities. Nonetheless, 
we recognize that there may be differences in the quality of certain 
commodities, and we note such differences in our illustrative example of 
LRP for Tajikistan.  In addition, both USDA and DOT noted that we did not 
compare delivery times for LRP and in-kind food aid from prepositioning 
sites.  Although we did not differentiate prepositioned commodities in our 
cost comparison, we included them in our data analysis and note that 
prepositioned commodities were a very small part of U.S. food aid during 
the time period we examined.   

DOT stated that additional analysis may be warranted before concluding 
that LRP offers a tool to reduce costs and shorten delivery time.  Although 
further analysis of LRP practices would be useful, our analysis 
demonstrated consistent results across 8 years of data. For example, local 
procurement in sub-Saharan Africa cost about 34 percent less than USAID 
commodities procured at around the same time and delivered to the same 
country. DOT also stated that it implements the cargo preference statute 
through regulation, not through an interagency MOU.  While this is true, 
the regulations contain ambiguities that have previously required 
resolution through an MOU.  Our report describes new ambiguities that 
could arise in applying cargo preference in the context of regional 
procurement.  We believe that these ambiguities can be resolved by 
updating the MOU.  Further, there is no requirement that establishing 
regulation precede a MOU nor does a MOU preclude the issuance of new 
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regulation.  The updated MOU, establishing consensus among the relevant 
agencies, could be reflected in any future regulation that DOT may draft 
and get finalized through the rule-making process. 

WFP welcomed our timely examination of LRP as one of numerous tools 
to deliver effective and efficient food assistance to those in greatest need.  
However, WFP stated it was perplexed that concerns persist about the 
quality of food procured in developing countries, given the lack of 
evidence showing that LRP introduces quality challenges that are not 
already challenges to internationally procured and donor-provided food 
aid.  We note that quality is one issue that many WFP procurement officers 
and several other officials we interviewed identified as a challenge for 
LRP.   However, the lack of systematically collected data makes it difficult 
to objectively analyze how LRPs adhere to quality standards and product 
specifications.  Our first recommendation addresses this issue.   In 
addition, WFP offered some qualifications to our discussion of the impact 
of LRP on economies where food is procured, noting the lack of 
systematic evidence to suggest that current LRP practices adversely 
impact host markets.  In this report, we explain several efforts that WFP 
and others have taken to significantly improve the availability and 
reliability of market intelligence in developing countries.  Nonetheless, 
WFP, NGOs, U.S. agencies, host governments, and experts convened for 
our roundtable stated that the most significant challenge to avoiding 
potential adverse markets impacts when conducting LRP is unreliable 
market intelligence. Therefore, we are recommending improving the 
reliability and utility of market intelligence.   

 
 As agreed with your office, unless you publicly announce the contents of 

this report earlier, we plan no further distribution until 30 days from the 
report date. We are sending copies of this report to interested Members of 
Congress, the Administrator of USAID, and the Secretaries of Agriculture, 
State, Transportation, and the Treasury. In addition, this report will be 
available at no charge on the GAO Web site at http://www.gao.gov. 
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If you or your staffs have any questions about this report, please contact 
me at (202) 512-9601 or melitot@gao.gov. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this report. GAO staff who made major contributions to this report are 
listed in appendix XI. 
 
Sincerely yours,  

Director, International Affairs and Trade 
Thomas Melito 
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Appendix I: Objectives, Scope, and 
Methodology 

Our objectives were to determine (1) the impact of local and regional 
procurement (LRP) on the efficiency of food aid delivery, (2) the impact of 
LRP on economies where food is procured, and (3) U.S. legal requirements 
that could affect U.S. agencies’ use of LRP. 

We selected four countries for fieldwork based on geographic region, WFP 
procurement data, and the presence of WFP procurement officers in-
country. We selected countries in sub-Saharan Africa, excluding countries 
with current conflict, because these regions within Africa have high 
prevalence rates of undernourishment. While this selection is not 
representative in any statistical sense, it ensured that we had variation in 
the key factors we considered. We do not generalize the results of our 
fieldwork beyond that selection, using fieldwork primarily to provide 
illustrative examples. 

To understand the experiences of other donors with local and regional 
food procurement and corroborate information gathered in our literature 
review, we conducted semi-structured interviews with 11 principal WFP 
procurement officers in Africa and Asia. We focused on Africa and Asia 
because that is where the majority of food procurement abroad takes 
place. The 11 we interviewed represented all the principal WFP 
procurement officers that were in place in Asia and Africa at the time we 
conducted our fieldwork. We asked each procurement officer a series of 
open-ended questions on the factors impacting and actions that could be 
taken to improve: cost, delivery time, quality, market impact, and 
development. To ensure that the questions were clear and unambiguous, 
did not place an undue burden on respondents, and that respondents had 
the necessary information and time to answer the questions, we conducted 
pre-tests with WFP procurement officers in Sudan and Thailand. To 
determine which factors and actions were mentioned most frequently, we 
coded the officer’s responses to the questions. One analyst developed and 
applied the codes to the interviews and another analyst reviewed both the 
codes and their application. Based on that coding, we report data on the 
number of officers that mentioned each factor and action. The views we 
report are limited to WFP procurement officers in Africa and Asia and may 
not represent WFP procurement officers in other regions. 

In addition, we reviewed economic literature on LRP practices and recent 
reports, studies, and papers issued by U.S. agencies, multilateral 
organizations, and bilateral donors. These sources were chosen because 
they represent a wide cross section of the discussion on LRP and are 
written by the leading authorities and institutions working in the field. 

Page 49   GAO-09-570  International Food Assistance 



 

Appendix I: Objectives, Scope, and 

Methodology 

 

In the four African countries that we selected for fieldwork—Kenya and 
Uganda in East Africa, South Africa in southern Africa, and Burkina Faso 
in West Africa—we met with U.S. Agency for International Development 
(USAID) and other U.S. officials; World Food Program (WFP) country 
office staff; and representatives of nongovernmental organizations (NGO), 
smallholder farmer groups, and commodity exchanges. We also visited 
several sites where food aid may be locally purchased and where food aid 
is delivered. 

In Washington, D.C., we interviewed officials from U.S. agencies, including 
USAID; USDA; the Departments of State, Transportation (DOT), and the 
Treasury; and the Millennium Challenge Corporation (MCC). We also met 
with the International Food Policy Research Institute (IFPRI) and the 
World Bank. In New York, we met with the Rockefeller Foundation, the 
Alliance for a Green Revolution in Africa (AGRA), and Columbia 
University. In Rome, we met with FAO, WFP, and the International Fund 
for Agricultural Development (IFAD). We also met with the U.S. Mission to 
the UN (USUN) in Rome and several bilateral donors’ permanent 
representatives to the Rome-based UN food and agriculture agencies. In 
addition, in Washington, D.C., we convened a roundtable of 10 experts and 
practitioners—including representatives from academia, research 
organizations, multilateral organizations, NGOs, and others—to further 
delineate, based on our initial work, some of key issues and challenges to 
the implementation of LRP. 

To examine the impact of LRP on the efficiency of food aid delivery, we 
focused on the cost, delivery time, and quality. To evaluate LRP cost 
efficiency, we compared WFP’s costs with USAID’s. WFP’s costs 
are based on WFP’s procurement data from 2001 to 2008 and USAID’s 
costs are based on USAID’s Line 17 reports from fiscal year 2001 to 2008.1  
We did not evaluate the impact of prepositioning on U.S. food aid costs, 
although we did not exclude the commodities shipped from prepositioning 
sites, albeit small in value relative to overall U.S. food aid for the time 
period we examined.  WFP’s procurement data include information on the 
commodities purchased, the date of the purchase, the origin of the 
commodities, the recipient of the food aid, the contract terms, and the 
purchase prices. To assess the reliability of the data, we (1) reviewed 

                                                                                                                                    
1Line 17 reports are USAID’s mechanism for commodity reporting at the individual country 
level. The USAID Office of Food for Peace uses these reports to account for commodities 
in metric tonnage and dollars.   
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existing documentation related to the data sources and (2) interviewed 
WFP and USAID officials familiar with the data sources. Accordingly, we 
determined that the data were sufficiently reliable for the purposes of this 
report. Since WFP’s procurements are under different contract terms, the 
purchase prices include different costs. For example, most of WFP’s 
international procurements are under the term free on board (FOB), which 
normally does not include ocean shipping and handling. USAID’s data 
include the costs for commodities and ocean shipping and inland 
transportation, storage, and handling (ITSH). To make the costs 
comparable, we included different USAID cost components depending on 
the contract terms of the corresponding WFP purchase. See table 4 for 
details of the corresponding WFP contract terms and USAID cost 
components. 

Table 4: WFP Contract Terms and USAID Cost Components Included in Cost 
Comparison 

 

WFP terms 
included in GAO 
analysis 

Corresponding cost 
components in 
USAID data 

Corresponding cost 
components in USAID 
data with ocean freight 
reimbursement  

Local Delivery duty 
unpaid (DDU) 

Commodity cost, 
ocean freight, inland 
freight 

Commodity cost, 65-75% of 
ocean freight and inland 
freight 

Regional DDU Commodity cost, 
ocean freight, inland 
freight 

Commodity cost, 65-75% of 
ocean freight and  inland 
freight 

International FOB Commodity cost, 
inland freight 

Commodity cost, 65-75% of 
inland freight 

Source: GAO. 

 
For each WFP purchase, we searched for a “match” in USAID’s data. A 
match is defined as a purchase transaction of a similar commodity, in the 
same quarter of the same year, for the same recipient country. The 
commodity groups we selected are beans, corn soy blend (CSB), maize, 
maize meal, rice, sorghum/millet, vegetable oil, and wheat, which 
represent the majority of food aid for both WFP and USAID. We 
aggregated the more detailed commodities in USAID’s data. For example, 
we aggregated many types of beans (red beans, kidney beans, black beans, 
pinto beans, and other beans) into the bean commodity group. We 
compared the WFP’s per metric ton cost with its match of USAID’s cost. 
See table 5 for the number of matches in our analysis, which occurred for 
8 commodities out of approximately 37,000 transactions from 2001 to 2008.  
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Table 5: Number of Matches in Cost Comparison 

 Worldwide
Sub-Saharan 

Africa Latin America Asia

Local 1,197 843 198 156

Regional 672 389 40 243

International 1,580 1,319 178 83

Source: GAO based on WFP and USAID data. 

 

We compared the costs by region (sub-Saharan Africa, Asia, and Latin 
America) and by procurement type (local, regional, and international). To 
account for DOT cargo preference reimbursements, we reduced USAID 
ocean freight costs from 25 to 35 percent and found that it did not change 
our results significantly. Based on previous GAO work, we consider 25 
percent to be a reasonable value to account for cargo reimbursements 
over the 8-year period. We analyzed the percentage of WFP transactions 
that had lower costs than USAID’s and the cost differential. See fig. 8 
below for a histogram of cost differential comparison. 
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Figure 8: Cost Difference between USAID and WFP Local Procurement in Sub-
Saharan Africa 
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Source: GAO analysis of USAID and WFP data.

Note: The difference ranges between -71% (USAID was 71 percent lower in per ton cost than WFP) 
and 78 percent (USAID was 78 percent higher in per ton cost than WFP). The chart shows that most 
of WFP transactions have a lower cost (to the right of zero) than USAID. 

 
The cost differences between U.S. food aid and LRP of similar food 
products, around the same time frame, and for the same countries we 
identified represent potential cost-saving opportunities. However, many 
factors can reduce or even eliminate the amount of savings, including 
whether food is available in the local and regional markets, and how much 
additional purchases in these markets will drive up prices. We discussed 
this methodology at the expert roundtable we conducted, and the experts 
indicated that our methodology was sufficient in controlling for various 
factors that may influence costs to make the costs comparable. 

To evaluate the impact of LRP on delivery time, we relied on interviews 
with WFP officials and representatives from various organizations we met 
with during fieldwork in the four countries we visited. In addition, WFP 
generated delivery time for 10 countries in sub-Saharan Africa that we 
selected by procurement type. The countries that we selected had received 
food aid purchased or donated internationally, as well as through LRP. Our 
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analysis of the aggregate delivery time consisted of the average of the 
median delivery times for each of the 10 countries across the four 
procurement types. To evaluate the impact of LRP on the quality, we 
interviewed U.S. agency officials, WFP officials, and NGO representatives. 
We reviewed assessments of WFP local and regional procurement.  We 
discussed with WFP the methodology it used in order to generate the 
delivery time and the limitations of the methodology. We determined the 
data are sufficiently reliable for our purposes. We chose to use WFP data 
because they included a substantial amount of both international and local 
and regional procurements.  We did not compare WFP’s delivery time to 
U.S. in-kind delivery time.  We also did not evaluate the impact of 
prepositioning on U.S. food aid delivery time. 

To examine the impact of LRP on the economies of countries where food 
is procured, we relied on the responses of WFP procurement officers to 
our semi-structured interview questions; our economic literature review of 
LRP practices, reports, studies, and papers’ and our interviews with WFP, 
U.S. government, NGO, World Bank, and private-sector officials in 
Washington, D.C.; Rome; and the countries we visited for fieldwork in sub-
Saharan Africa. We also discussed our preliminary findings on the 
potential market risks, market intelligence, and development benefits 
associated with LRP at our expert roundtable and received validation and 
further input. 

To examine U.S. legal restrictions that could affect U.S. agencies’ use of LRP, 
we reviewed U.S. programs authorized in the 2008 Farm Bill, the Food for 
Peace Act of 1961, the Foreign Assistance Act, and the 1954 Cargo Preference 
Act, as amended, and appropriations for fiscal years 2002 to 2008. To better 
understand agency interpretations of applicability of cargo preference, we 
collected information from USAID, USDA, and DOT officials with regard to 
U.S.-flag vessel availability, compliance thresholds, notwithstanding authority, 
and application to international organizations. 

The information on foreign law in this report does not reflect our independent 
legal analysis but is based on interviews and secondary sources. 

We conducted this performance audit from June 2008 to May 2009 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 
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Appendix II: Key Donor Initiatives That 
Support LRP 

The following is a summary of some of the key donor food security 
initiatives in recent years, many of which support LRP.  (See fig. 9.) 

Figure 9: Selected Key Donor Initiatives That Support LRP, 2006 to 2009 

• At the Summit on the Global Agenda held in Davos, Switzerland, the World Economic Forum Council 
on Food Security called for integrating local communities and smallholder farmers into larger food 
production and distribution

• High-Level Meeting on Food Security for All held in Madrid, Spain

• As part of the Omnibus Appropriations Act, Congress appropriated $75 million to enhance global food 
security, including local or regional purchase and distribution of food

• Millennium Challenge Corporation (MCC) and the World Food Program sign a Memorandum of 
Understanding establishing MCC-funded agricultural supply-chain investments and WFP-funded 
Purchase for Progress (P4P) initiative as possible areas of collaboration

• World Bank set up a $2 billion Crisis Response Fast Track Facility, building on the Global Food Crisis 
Response Program, to provide rapid financing for social safety nets, in the world’s poorest countries

• UN High-level Event on the Millennium Development Goals estimated generating $1.6 billion to 
bolster food security

• WFP formally launched its P4P program, a $76 million pilot that in up to 21 countries over the next 5 
years to enhance smallholder and low-income farmers’ access to markets

• The G8 Statement on Global Food Security called on donors to participate in making commitments to 
meet remaining immediate humanitarian needs, provide access to seeds and fertilizers, and look for 
opportunities to build up local agriculture by promoting local purchase of food aid

• UN High-Level Task Force on the Global Food Security Crisis issued its Comprehensive Framework for 
Action highlighting the need for and the benefits of local and regional purchases in farming communities

• Congress appropriated $150 million in supplemented funding for local procurement in response to 
emergencies, including the global food price crisis

• In the 2008 Rome Declaration, 181 heads of state committed to use all means to alleviate the suffering 
caused by the food crisis, stimulate food production and to increase investment in agriculture, and 
address obstacles to food access

• Congress passed the Farm Bill, authorizing USDA to develop and implement a 5-year, $60 million local 
and regional procurement pilot program

• World Bank Global Food Crisis Response Program, a $1.2 billion rapid financing facility to address 
immediate needs, is established in addition to taking measures to boost its support for agriculture and 
food to $6 billion in 2009, up from $4 billion; launched risk management tools; and provided crop 
insurance to protect poor countries and smallholder farmers

• UN Task Force on the Global Food Security Crisis is established under the chairmanship of the 
Secretary-General

• World Bank announced plans to boost overall support for agriculture and food from $4 billion to $6 
billion in 2009 as well as the as creation of a new $1.2 billion Global Food Crisis Response Program to 
address immediate needs in countries most affected by the food crises, including support for food 
rations purchased locally

• FAO Initiative on Soaring Food Prices is launched  to respond to the urgent needs of the most 
vulnerable people confronted with high food prices

• U.S. Administration requested the authority to allow up to 25 percent of P.L. 480 Title II funds to be used 
for local and regional purchase in order to improve the timeliness, flexibility, and effective use of food aid 
for those threatened by food security crises

Source: GAO.
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Appendix III: Delivery Time by Procurement 
Type in Ten Selected Countries 

To evaluate the impact of local and regional procurement on delivery time, 
we relied on lead time data provided by WFP for 10 countries in sub-
Saharan Africa that we selected, all of which had received locally and 
regionally procured food aid and food aid donated internationally. The 
delivery time (also referred to as “lead time”) reflects the number of days 
elapsed between the date of the purchase order and the date WFP took 
possession of the food in the recipient country. The data cover the period 
from 2004 to 2008. 

As shown in figure 10, international in-kind donations took the longest 
time, averaging 147 days. Local and regional purchases took on average 35 
and 41 days, shortening the lead time from international donations by 112 
days and 106 days, respectively. 
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Figure 10: Median Delivery Times for Selected Recipient Countries in Sub-Saharan Africa, 2004 to 2008 
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Source: GAO analysis of WFP data.
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Note: Data reported in this figure are based on the median lead times for food aid through various 
procurement modes: international in-kind donations and international, regional, and local procurement 
made from cash donations. 
aAll categories represent at least 20 purchases, except for these numbers. 

 

Page 57   GAO-09-570  International Food Assistance 



 

Appendix IV:  Illustrative Example of U.S.   

In-kind Food Aid Compared with LRP 

 

Page 58   GAO-09-570  International Food Assistance 

Figure 11: An Illustrative Example of U.S. In-kind Food Aid Compared with LRP to Tajikistan 
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Sources: Save the Children (data and photos); Map Resources (map).
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aCommodities may not be identical. For example, the protein level for U.S. wheat flour may be 
different from the wheat flour from Kazakhstan. Soybean vegetable oil from the United States is 
fortified, while cotton seed oil from Russia is not fortified. Yellow peas were provided from the United 
States, and lentils were provided from Russia.   
bYellow peas and fortified vegetable oil were from the U.S. prepositioning site in Jacintoport, Texas, 
which allowed the commodities to be shipped more quickly. 
cU.S. in-kind food aid was a USAID Single-Year Assistance Program funded through Title II of the 
Food for Peace Act. LRP was funded through USAID’s 2008 supplemental appropriations. 
dFor U.S. in-kind food aid, we used the date the call forward was issued. For LRP, we used the date a 
tender was announced, which was then followed by the issuance of a purchase contract. 

Note:  USAID intends to issue updated guidance stipulating that LRP funding be used to purchase 
commodities whose source and origin are from developing countries. 
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Appendix V: Results of Interviews with WFP 
Procurement Officers 

To identify factors that could limit the efficiency of LRP, steps WFP has 
taken to improve the efficiency of LRP, and factors that limit or strengthen 
the positive development impacts of LRP, we conducted semi-structured 
interviews with 11 WFP procurement officers in Africa and Asia. 

Figure 12 lists the factors that WFP procurement officers reported limit 
the efficiency of LRP and steps they identified could improve and ensure 
the efficiency of LRP. 
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Figure 12: Factors Limiting LRP Efficiency and Actions That Improve and Ensure LRP Efficiency 
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Source: GAO.
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Note: The category of underdeveloped agricultural markets includes factors such as farmers’ lack of 
access to inputs and storage. 
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Strengthening agricultural infrastructure includes actions such as 
provision of raw materials or establishing bagging and processing 
facilities. 

Figure 13 lists factors that limit the positive development impacts LRP 
could have and actions to improve or strengthen such impacts. The WFP 
procurement officers discussed topics, some of which we had identified as 
factors affecting food security in a previous report,1 namely, agricultural 
productivity, rural development, and governance, as shown below. 
Officers also discussed specific characteristics of WFP business practices. 

• Agricultural productivity. Several officers reported that small farmers’ 
lack of access to inputs and markets or the underdeveloped nature of 
agricultural markets more generally limits their ability to create positive 
development impacts with LRP. Up to seven officers suggested actions to 
improve agricultural productivity. For example, the Thailand officer 
suggested actions to support small farmers in Laos by providing training 
on the corn soy production process. The Pakistan officer suggested 
strengthening agricultural markets by establishing seed nurseries. 

• Rural development. Two officers indicated that poor rural development, 
such as inadequate land holdings or inadequate access to information in 
remote areas, limits their ability to create positive development impacts 
with LRP. However, eight officers suggested actions to strengthen rural 
development through, for example, providing equipment to dry grain or 
educating communities on food fortification. 

• Governance. Several officers noted that due to the relatively small size of 
LRPs, particularly those conducted through WFP’s P4P program, their 
ability to result in positive development impacts are limited and ultimately 
depends on whether local governments also have sound agricultural 
policies in place that support LRP. 

• WFP business practices. Four officers mentioned that imperfect market 
impact information is a challenge to creating positive development 
impacts with LRP. Four officers discussed the importance of market 
impact monitoring. Two officers also suggested changes to WFP business 
practices, such as merging LRP with the P4P program. 

                                                                                                                                    
1GAO, International Food Assistance: Insufficient Efforts by Host Governments and 

Donors Threaten Progress to Halve Hunger in Sub-Saharan Africa by 2015 (Washington, 
D.C.: May 29, 2008). 
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Figure 13: Factors That Limit Positive Development Impacts of LRP and Actions to 
Improve or Strengthen Such Impacts 
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This appendix summarizes selected studies on LRP, including several 
analytical studies conducted by WFP to assess its use of LRP in sub-
Saharan Africa (see table 6). The studies describe the types of markets and 
the trading environment in which LRP is conducted, as well as the impact 
of LRP on local markets and the extent to which those markets are 
integrated; the studies also provide an estimate of savings achieved 
through LRP.  The first study in the table presents the types of questions 
that should be addressed when undertaking LRP. The remaining studies 
can be reviewed with these questions in mind.  

Table 6: Selected Studies on the Use of LRP 

Study: A Market Analysis and Decision Tree Tool for Response Analysis: Cash, Local 
Purchase and/or Imported Food Aid? Daniel G. Maxwell, Erin C. Lentz, and Christopher 
B. Barrett, Cooperative for Assistance and Relief Everywhere (CARE), May 2007.  
 
Findings:  

• The report proposes a number of questions that should be asked when making 
decisions about LRP.   

 
Limitations:  

• What kind of supply response will the LRP market have?  
• Can traders supply the demand without price increases on the local market? 
• Is the market integrated with other supply markets so traders have incentive to 

import additional food into the market?  
• What is the local price relative to the import parity price (IPP)? Should both of 

these prices include all costs?  
• Do local traders behave competitively? Can traders exercise market power by 

raising prices so as to extract most of the gains from transfers?  
• What is the likelihood of supply disruptions or delays due to breach of contract, 

insufficient storage capacity, supplier inability to deliver on contract terms, 
government interference (such as export bans and currency controls), and 
logistical bottleneck? 

 
Study: Food Procurement in Developing Countries, World Food Program, Executive 
Board, First Regular Session, Feb. 2006, Rome. 
 
Findings: 

• Report summarizes other WFP studies on LRP in Bolivia, Burkina Faso, 
Ethiopia, Nepal, South Africa, Uganda, and Congo. 

 
Limitations: 

• The vast majority of WFP operations is in response to emergencies and has 
wide fluctuations in needs. 

• WFP’s food purchasing tends to be irregular and unpredictable, which seriously 
limits its ability to contribute to market development. 

• WFP has not had success in procuring directly from farmers and farmer groups. 
The case studies indicate that supporting farmers and farmer groups has mixed 
results and may lead to higher prices paid, higher administrative costs, more 
contracts, and greater risk of default. 

• In many low-income countries, national market intelligence systems are weak, 
and reliable and timely data are not available. 

Appendix VI: GAO Literature Review of 
Selected Studies on the Use of LRP 
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• Often, it is not the cost of the food, but the management costs associated with 
local procurement in surplus-producing regions where there is little or no market 
infrastructure that is prohibitive.  

• These management costs include monitoring and supporting the completion of 
contracts, the costs and risks of contract default, and risk of inadequate food 
quality. 

 
Study: World Food Program Local and Regional Food Procurement-An Analytical 

Review (Ethiopian Case Study), Final Report. Addis Ababa:  June 2005.  
• Year: 2001-2004  
• Country: Ethiopia  
• Commodity: Corn and wheat 
 

Findings:  
• In 2003 there would have been a cost savings of $78 per ton on locally 

purchased wheat and corn.  
• Based on analysis in 1996-2004, 60-70 percent of the markets are integrated.  
• Producers receive 75 percent of retail price in Addis Ababa, leaving a 25 

percent retail margin. 
 

Limitations:  
• Ethiopia’s grain marketing system is constrained by lack of access to financial 

resources, inadequate infrastructures, poor roads, inadequate access to market 
information, storage facilities, lack of standards and grades, high transfer costs, 
and nonfulfillment of delivery options.  

• Traders deal with small annual volume and do not hold grain in storage for 
seasonal arbitrage. 

• Delivery of the product is a real challenge, particularly ensuring the quality of the 
product delivered. Rejection of delivery for failure to fulfill quality standards is 
frequent.  

• Since traders do not keep stocks on hand, contract default is a problem when 
traders are unable to procure the proper amount or quality at the expected price.

• Default occurs if traders get a better offer; there are problems with traders not 
honoring their commitments. 

• Transport shortages and tariff increases hinder timely delivery. 
 
Study: Local and Regional Food Procurement in Uganda an Analytical Review, A study 
report prepared for the Economic Analysis and Development Policy Unit in the Strategy, 
Policy and Program Support Division of the World Food Program, Serunkuuma and 
Associates Consult, June 2005.  

• Year: 2001-2004  
• Country: Uganda  
• Commodity: Corn and beans 
 

Findings:  
• In 2003, WFP spent $12 million less on corn and beans purchased from Uganda 

than if it had imported these commodities.  
• While imports from the United States and South Africa may cost less at port, 

added inland transportation costs made them more expensive than LRP. LRP 
delivered food to beneficiaries in 3 months while international procurement 
delivery took an average of 6 months.  

• Locally, in 2003, 7 of 8 markets in Uganda appeared integrated. Regionally, Uganda 
markets were integrated with Tanzania markets but not with Kenya markets. 
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Limitations: 
• WFP contracts require higher quality than locally traded corn—high moisture 

content and is subject to rot.  
• Poor post-harvest practices, storage facilities, and equipment such as dryers 

and shellers affect quality of final product leading to high post-harvest losses 
and increased costs to clean the grain. 

• Intensification of local purchase contributed to reduction in corn exports. 
• Supplies still come from a small number of companies or farmer groups, 

suggesting high concentration and potential for monopolistic behavior.  
• Lack of sufficient storage capacity and access to bank loans without WFP 

contracts are constraints to smaller traders. High cost of borrowing and 
unavailability of long-term finance are additional constraints. 

• Many traders enter into contracts with WFP before they have stock, putting them 
at a higher risk for contract default. This also adds pressure on markets because 
large quantities are purchased in a short period of time, which may lead to 
drastic price changes. 

 
Study: Food Aid Procurement in South Africa: an Analytical Review of WFP Activities; 
Nick Vink, Thulasizwe Mkhabela, Ferdie Meyer, and Johann Kirsten; April 2005. 

• Year: 2001-2004  
• Country: South Africa  
• Commodity: Corn 
 

Findings:  
• In June 2003, farmers received 53 percent of the retail value of corn meal. 
• During the period of analysis, WFP’s unit price for maize was above South 

Africa’s average prices.  
• This difference in price may be due to the transportation differential, contract 

delivery terms, and the exchange rate.  
• Traders charge a $5-$10 risk premium to account for the time that elapses from 

submitting a tender to receiving an award.  
 

Limitations:  
• While WFP has been active in buying corn in the South African market, WFP 

purchases represent a very small portion of the market—1/5 to 3/4 of a 
percentage point of the gross value of South African agricultural production. 

• South Africa has a functioning futures commodity market called the South 
African Futures exchange (SAFEX), which was established after deregulation 
when the corn board was abolished.  

• Purchase prices are determined by comparing SAFEX prices to the  IPP, which 
is the representative price for purchases on the world market. 

 
Study: Democratic Republic of Congo Food Procurement Assessment Mission Euateur, 
Katanga, Orientale, North Kivu and South Kivu Provinces; World Food Program; May 
2007.  

• Years: 2001-2006  
• Country: Democratic Republic of Congo  
• Commodity: Corn and pulses 
 

Findings:  
• There is no continuity in WFP purchases; quantities vary significantly from year 

to year. 
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Limitations:  
• There are zones of food insecurity alongside zones considered food-secure. 
• Factors hampering production and purchases include the following:  

• Lack of permanent market buyers; 
• Lack of storage, drying, cleaning, milling, and bagging facilities; 
• Poor road and rail infrastructure; 
• Lack of access to seeds and fertilizers; 
• Excessive official and unofficial (illegal) duties and taxes; 
• Lack of substantial storage or stocks available;  
• Limited facilities for cleaning, drying, and milling; 
• Disruptions to the trading system, which are often/mainly political, such as 

war; and 
• Quality problems, including moisture content, infestation, and losses due to 

poor storage. 
 
Study: Impact of WFP’s Local and Regional Food Purchases (A Study Case on Burkina 
Faso) Final Report Submitted by Institut de Sahel Comite’ Permanent Inter-Etats de Lutte 
Contre La Secheresse dans le Sahel, Mali.  

• Year: 2002-2005  
• Country: Burkina Faso  
• Commodity: Corn, corn meal, sorghum, and cowpea 
 

Findings:  
• In 2004, prices paid for corn by WFP were lower than the IPP in 6 of 7 LRP 

operations.  
• The price differential ranged from 43 to 72 percent of prices paid by WFP.  
• During the period it took an average of 34 days between the invitation for tender 

and the signing and implementation of the contract.  
• Suppliers stated that there were delays in WFP payments.  
• WFP purchases did not change the level of integration between markets.  
• Market participants indicated that WFP purchases resulted in price increases of 

between 5 to 10 percent.  
• Many organizations intervene in local markets unexpectedly and without prior 

consultation, simultaneously purchasing large quantities. Such activity 
contributes to price increases and should be harmonized.  

 
Limitations: 

• WFP contracts were concentrated to a limited number of suppliers. There were 
15 suppliers, and 3 of them received more than half the payments made.   

• Other organizations enter the market with food aid purchases, contributing to 
price increases. Donors should coordinate. 

 
Study: Local and Regional Food Aid Procurement: An Assessment of Experience in 
Africa and Elements of Good Donor Practice, David Tschirley, and Anne Marie Del 
Castillo, Michigan State University International Development Working Paper No. 91, 
2007.  

• Year: 2001-2005  
• Country: Kenya, Uganda, Zambia and Mozambique  
• Commodity: Corn and corn/soy blend 
 

Findings:  
• The report cites an analysis by Clay, Riley, and Urey to compare estimated 

costs of food aid from the United States with LRP in three countries.  
• LRP was 66 percent less expensive than in-kind donations for all commodities. 

LRP cost 61 percent less for corn and 52 percent less for corn soy blend.  
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• Local purchase saved the United States nearly $68 million.  
• These savings would allow 75 percent more food aid to be provided.  
• Compared local prices to import parity prices, 2001-2005.  
• The results were mixed. WFP paid a 10 percent premium in Kenya from 2001 to 

2005, an 18 percent premium in Uganda from 2001 to 2004, and the local 
market price from 2000 to 2005.  In Zambia, WFP paid the local price over the 
period. Some evidence shows that LRP contributed to price surges in Uganda in 
2003 and Niger and Ethiopia in 2005 to 2006. 

 
Limitations: 

• Contract default is a major risk of LRP. 
• Limited pool of qualified traders with certified financial capacity, access to 

physical infrastructure, and trading experience.  
• Most sales remain concentrated in a very small number of trading companies 

and larger farmers.  
• WFP instituted a program of direct procurement from small farmers. 

Assessments suggest that this approach is expensive, time-consuming, and 
unreliable, and has little developmental impact.  

• Food quality is a risk of LRP. In Kenya, at least two documented cases of 
aflatoxin poisoning from infected corn resulted in dozens of deaths. 

 
Study: The United States’ International Food Assistance Programs: Issues and Options 
for the 2007 Farm Bill, Christopher B. Barrett, February 2007.  

• Year: 2007 
• Country: United States  
• Commodity: Not applicable; general discussion of U.S. food aid 
 

Findings:  
• On average, LRP is 66 percent cheaper across all commodities than direct 

purchase.  
• 36 percent of U.S. food aid shipments to Ethiopia, Kenya, and Tanzania from 

1998 to 2002 cost less than comparable local market purchases.  
• The study mentions timeliness of LRP versus direct shipment.  
 

Limitations: 
• Local and regional purchases are not always simple, available, or effective 

everywhere.  
• Some markets are too thin to absorb a significant increase in commercial food 

demand without driving up prices. 
• Quality control, transport capacity, and trader market power limit donors’ 

procurement options.  
• Even taking freight and administrative costs into account, it is sometimes 

cheaper to import food aid from the United States.  
• Legislative restrictions on food aid program result in added costs, delayed 

deliveries, and reduced cultural appropriateness of commodities.  
• These costs are attributable to restrictions placed on food aid with respect to 

shipping, bagging, and processing.  
• These restrictions include the tying of food aid to domestic procurement of 

commodities, minimum volumes, minimum nonemergency volumes, value-
added minimum, bagging minimum, cargo preference, restrictions on use of 
ports, monetization requirements, and overhead reimbursement for operational 
agencies. 
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Study: The Development Effectiveness of Food Aid: Does Tying Matter? Organization for 
Economic Cooperation and Development, 2006  

• Year: 2002-2003 
• Country: Various donating and recipient countries  
• Commodity: Wheat, corn, cornsoy blend, vegetable oil, and rice  
 

Findings:  
• Analysis of food aid transactions by a representative group of 16 donors and 15 

selected recipient countries.   
• The study looked at resource transfer efficiency (RTE) by comparing the cost of 

direct aid transfers with the hypothetical cost of an alternative commercial 
transaction (ACT).  

• The actual cost of direct transfers was on average 50 percent more than local 
food purchases and 33 percent more than food procured in third countries. The 
range of difference in costs varies widely among donors, commodities, mode of 
transport and destinations—from 10 percent below to 55 percent higher than the 
cost of alternative commercial imports.  

• While LRP generally cost the least, its cost-effectiveness varied widely. LRP in 
Africa— Ethiopia, Malawi, Zambia, and Kenya—appeared to cost the least. LRP 
in India, Jordan and Mauritania cost more than LRP in Africa. The highest costs 
for LPR were in Haiti.  

 
Limitations: 

• The ACT equates to the import parity price (IPP); therefore, local purchase 
would not be efficient if the overall cost exceeded the IPP.   

• Therefore it would be expected that LRP costs would be less than IPP or most 
cost-efficient.  

• LRP is the least-cost alternative.  
• For purpose of study treated all direct transfers of food aid as de facto “tied.”   
• Comparison includes international transport costs to the same destination, 

overland transport cost to the point of border entry for land locked countries.  
• Comparison does not include internal transport from port or borders to point of 

distribution, handling, and/or internal storage.  
• Calculations do not account for transaction costs of organizing and importing 

food products. 
Source: GAO based on literature review. 
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See comment 1. 
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See comment 3. 
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The following are GAO’s comments on the U.S. Agency for International 
Development letter dated May 15, 2009. 

 
1. Our recommendation to systematically collect evidence on LRP’s 

adherence to quality standards and product specifications does not 
preclude such collaboration as part of efforts, consistent with our 2007 
recommendation, to develop a coordinated interagency mechanism to 
update food aid specifications and products to improve food quality 
and nutritional standards.  We agree with USAID that including actions 
to collect evidence on LRP’s adherence to quality will make ongoing 
efforts to improve food quality more efficient.  
 

GAO comments 

2. In providing information on agencies’ interpretations of cargo 
preference requirements as they pertain to LRP, we sought to identify 
areas of ambiguity where agencies disagree on the applicability of 
these requirements.  We did not attempt to adjudicate the differences 
in interpretation among the agencies involved.   However, in technical 
comments to a draft of this report, DOT changed its position regarding 
thresholds and now concurs with USAID’s interpretation, thus 
eliminating this issue as an area of ambiguity.  This is reflected in the 
final report. 
 

3. See comment 2.   
 

4. We modified text to reflect USAID’S agreement with DOT’s definition 
of vessel type. 
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See comment 1. 
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See comment 2. 
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The following are GAO’s comments on the U.S. Department of 
Agriculture’s letter dated May 15, 2009. 

 
1. To obtain an overall picture of costs, we worked to ensure that we had 

the largest number of procurement transactions, over the longest 
possible time period for which we had data so some aggregation was 
required.   We acknowledge the variations in the cost differentials in 
figure 4 that provides the range of differences between USAID and 
WFP local procurement in sub-Saharan Africa.  Our analysis 
demonstrated consistent results across 8 years of data. For example, 
95 percent of local purchases in sub-Saharan Africa cost less than 
USAID commodities to the same country procured at around the same 
time.  We did not differentiate the prepositioned commodities in the 
cost comparison, but they were included in our data.  However, they 
represented a small part of U.S. food aid during the period of time that 
we examined.  

GAO comments 

 
2. The issue of quality is one that many WFP procurement officers and  

others we interviewed identified as a challenge for LRP.   However, the 
lack of systematically collected data makes it difficult to objectively 
analyze how LRPs adhere to quality standards and product 
specifications and whether LRP differs in quality from U.S. 
commodities.  Our first recommendation addresses the issue of quality, 
which would also include improving nutritional standards. 

 
3. We added information to clarify MARAD’s role as the determining 

agency of “fair and reasonable rates” but note that DOT interprets its 
role as the sole agency responsible for determining U.S.-flag 
availability.  

 
4. While we recognize that there is no widespread evidence of LRP 

causing adverse impacts in markets, we believe that there is a 
preponderance of information to show that in many developing 
countries there is a lack of reliable market information.  Widespread 
evidence of any impacts, adverse or otherwise, will not become 
available in many countries until market intelligence systems are made 
more reliable and widely used. Therefore, it is important to focus on 
the potential risk for adverse impacts on markets in areas where LRP 
is practiced. 
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See comment 1. 
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See comment 1. 
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The following are GAO’s comments on the U.S. Department of 
Transportation’s letter received May 22, 2009. 

 
1. Although further analysis of LRP practices would be useful, we believe 

that the results of our analysis demonstrate consistent results over 8 
years of data, with 95 percent of local purchases in sub-Saharan Africa 
costing less than USAID commodities to the same country around the 
same time. Although we did not differentiate prepositioned 
commodities in our cost comparison, they were included in our data 
analysis.  However, it is important to note that prepositioned 
commodities were a very small part of U.S. food aid during this time 
period.  Nonetheless, we recognize that prepositioning can affect 
delivery time, which was the case in the Tajikistan example where 
prepositioned food from Jacintoport shortened delivery time.  
Additionally, DOT questioned an illustrative example we used in this 
report on potential cost savings in purchasing wheat in Ethiopia 
because it believed the country had severe shortage in 2002.  Although 
there may be limited capacity for local procurement, disasters are 
often localized, and there may be surplus regions within the country or 
in nearby countries.  This is precisely a rationale for LRP.  In fact, WFP 
purchased 74,000 metric tons of wheat in Ethiopia locally in the last 
quarter of 2002, and the average price was lower than wheat procured 
from the United States. 

GAO comments 

 
2. Ocean shipping is one of the many stages in food aid procurement and 

delivery. While DOT found that the ocean transit time from a 
prepositioning site averaged only 24.5 days, trans-Atlantic shipping, 
which account for majority of U.S. food aid to sub-Saharan Africa 
takes longer. Therefore, the ocean transit time DOT provided in its 
letter does not represent the typical U.S. food aid delivery time. In 
addition, other stages of food procurement and delivery add time to 
the entire process. In order to do a fair comparison of delivery time 
among various procurement types and to ensure comparability in the 
procurement and delivery stages, we identified countries that had 
received significant amount of LRP and international food aid from the 
WFP.   Although the breakdown of the different elements in the 
delivery time might be useful (which we could not do from the data 
provided to us by WFP), it does not change our finding that LRP to 
these countries took less time than international food aid. 

 
3. Although DOT does implement cargo preference statutes through 

regulation, the regulations often contain ambiguities that have required 
resolution through a MOU.  Our report describes new ambiguities that 

 GAO-09-570  International Food Assistance 



 

Appendix IX:  Comments from the U.S. 

Department of Transportation 

 

could arise in applying cargo preference in the context of regional 
procurement.  We believe that these ambiguities need to be resolved—
and can be resolved—by updating the MOU.  Further, there is no 
requirement that establishing regulation precede an MOU nor does a 
MOU preclude the issuance of new regulation.  The updated MOU, 
establishing consensus among the relevant agencies, could be reflected 
in any future regulation that DOT may draft and get finalized through 
the rule-making process. 
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See comment 1. 

See comment 2. 
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See comment 3. 

See comment 4. 
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The following are GAO’s comments on the World Food Program’s letter 
dated May 15, 2009. 

 
1. The issue of quality is one area that many WFP procurement officers 

we spoke with mentioned as a challenge in local and regional 
procurement. In addition, quality is an area of concern expressed by 
organizations such as the U.S. Wheat Associates. However, the lack of 
systematically collected data makes it difficult to objectively analyze 
how LRPs adhere to quality standards and product specifications.  Our 
first recommendation addresses this issue.    

GAO comments 

 
2. In our report, we explain several of the efforts that WFP and others 

have taken to significantly improve the availability and reliability of 
market intelligence in developing countries.  Yet, as WFP’s own 
documents state, in many low-income countries national market 
intelligence systems are weak and unreliable, and timely data are not 
always available, which may limit the effectiveness of WFP’s market 
intelligence efforts. 

 
3. We modified text, adding language in the report to explain that the use 

of import parity prices to determine when to switch from local 
procurement to regional or international procurement may be 
constrained. Specifically, in some countries, commodity prices may be 
so much lower than import parity prices that it would take substantial 
price increases to reach the import parity price threshold. 

 
4. We recognize that WFP’s market position in many countries is very 

small (less than 1 percent in Burkina Faso, for example) and we state 
that in the report, noting that this limits the effects that LRP can have 
on prices. Also, recognizing that it is difficult to demonstrate an 
absolutely causal relationship between a discrete WFP local purchase 
and a discrete price increase, we note that LRP, when combined with 
other market interventions, unreliable market intelligence, poorly 
functioning and unintegrated markets, and other factors, has the 
potential to cause price hikes and reduce consumers’ access to food. 
Therefore, we recommend improving the reliability and utility of 
market intelligence in order to guard against the risks associated with 
a lack of reliable market information. 
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	Results in Brief
	Background
	Donors Provide Food Aid in Various Ways

	 International: Donor-financed purchases of food aid in world markets, which may include both developed and developing countries. For example, food purchased in Canada that is delivered to Uganda.
	 Regional: Donor-financed purchases of food aid in a different country in the same region. For example, food purchased in South Africa that is delivered to Uganda.
	 Local: Donor-financed purchases of food aid in countries affected by disasters and food crises. For example, food purchased in the southern part of Uganda that is delivered to the northern part of Uganda.
	Donors Are Increasingly Providing International Food Assistance in Cash
	WFP’s Use of LRP Has Increased, particularly in Developing Countries

	Of the top 20 developing countries from which WFP procured food in 2008, 16 were in Africa and Asia. As shown in table 1, in 2007, 9 of the top 10 developing countries (including 8 in Africa and Asia) from which WFP procured food also received food aid the same year.  Africa received 54 percent of total international food aid provided, and Asia received 29 percent of total international food aid provided in 2007.
	Donors Have Launched Various Initiatives That Support LRP

	Local and Regional Procurement of Food Can Reduce Costs and Improve Timeliness of Food Aid Delivery, but Many Challenges Remain
	LRP Can Reduce Cost and Delivery Time
	LRP Is Generally More Cost-Effective than In-kind Food Aid from the United States
	LRP Can Significantly Shorten Delivery Times

	Lack of Reliable Suppliers, Donor Funding Restrictions, and Other Factors Have Limited the Efficiency of LRP

	 Lack of reliable suppliers. Of the 11 WFP procurement officers we interviewed, 9 identified finding reliable suppliers and preventing supplier default as a challenge to implementing LRP. A World Vision representative in South Africa stated that the organization was involved in a local procurement in Mozambique that took 5 months because the supplier did not have food in stock and had to find alternative sources to purchase enough to fulfill his contract. When food was finally delivered, World Vision found that many bags were short of the quantity specified in the contract.
	 Poor infrastructure and logistical capacity. Limited infrastructure and logistical capacity could delay delivery. For example, according to some WFP officials and private traders we met with, South Africa’s rail system and ports are underinvested and have limited capacity to handle food aid during peak seasons. Food aid could wait up to 2 months for a warehouse at the port of Durban.  According to DOT, increasing regional procurements from South Africa could lead to more congestion at the port of Durban.  DOT believes that in-kind food aid from the United States or prepositioning sites could avoid the port congestion in South Africa by going directly to the port of entry nearest the destination.  In addition, trade barriers in developing countries could also delay delivery of food procured regionally.
	 Weak legal systems. A weak legal system could limit buyers’ ability to enforce contracts. WFP generally requires suppliers to purchase bonds, which they will lose if they do not fulfill their obligations under the contracts. However, this requirement is not always feasible to implement, especially when procuring from small suppliers. For example, WFP usually eliminates its bond requirements for its purchases from smallholder farmers.  Experts pointed out that it is critical to build in the time and cost of adequate quality testing and control, particularly in an environment where there are weak legal requirements for the producers or the exporting countries.  For example, WFP’s procurement officer in Uganda told us that many of the smallholder farmers WFP purchases from had never seen a contract before, and WFP had to take actions to ensure that these purchases were delivered on time and met the quality specified in the applicable contracts.
	 Timing and restrictions on donor funding. Timing and other restrictions on donor funding limit the flexibility of implementing partners to decide when, where, and how to purchase food, according to WFP procurement officers. If donor funding is not available when there is surplus in the market and prices are low, WFP cannot take advantage of market opportunities. A procurement officer in Sudan, for example, stated that, in January 2009, he was expecting 100,000 to 200,000 metric tons of high-quality commodities to be available on the market, but that he would only be able to purchase 20,000 metric tons due to the timing of donor funding. A WFP procurement officer in South Africa stated that, although he may be able to convince headquarters staff to let him use WFP’s advanced financing facility to make a purchase, he may encounter problems if the anticipated donor funding does not come through with its commitment. With donor support, WFP has begun to test flexible financing mechanisms that are expected to facilitate LRP. These include the advance financing facility, a mechanism with which WFP finances a specific project to mobilize food based on specific forecasts of donor contributions to the project, and a forward purchase facility, a mechanism that allows WFP to take a market position at an optimal time without specific knowledge of where the purchased food will go or which donor’s funding will underwrite the specific procurement action. Some officers also noted that some donors’ preference for LRP may result in procuring locally or regionally when importing might be less expensive.
	LRP Can Provide More Culturally Appropriate Food, but Views on Quality Are Mixed
	LRP Can Provide More Culturally Acceptable Food
	Views on Meeting Product Specifications and Quality Standards Are Mixed


	Local and Regional Procurement of Food Aid Has Potential for Adverse Market Impacts That Can Be Mitigated by Better Market Intelligence
	Local Purchases of Food Aid Have Adversely Affected Some Markets
	Unreliable Market Intelligence, Poorly Functioning and Unintegrated Markets, and Other Factors Pose Challenges to Increasing LRP without Causing Adverse Market Impacts
	Unreliable Market Intelligence
	Poorly Functioning and Unintegrated Markets
	Factors That Contribute to Persistent Food Insecurity


	As we reported in 2008, smallholder farmers in developing countries, particularly in sub-Saharan Africa, have limited access to modern inputs and agricultural extension services such as enhanced seeds, fertilizer, and tractors. During our fieldwork, representatives from several farmer groups and associations told us they had experienced similar problems. In Burkina Faso, one farmer group in a food-deficit area had stopped growing maize for lack of fertilizer and seed and had started planting more cotton because it could receive government subsidies for that crop.
	 Weak transportation infrastructure in many developing countries makes it difficult for smallholder farmers to move their crops to market and for local markets to integrate regionally and nationally. The World Bank has reported that less than half of the rural population in sub-Saharan Africa lives near an all-season road.
	 Policies of host governments are not always favorable to supporting agricultural development, although the Comprehensive Africa Agriculture Development Program (CAADP) aims to address the lack of agriculture development in sub-Saharan Africa by focusing on budget prioritization and policy restructuring. USAID’s Initiative to End Hunger in Africa (IEHA) supports CAADP’s efforts by coordinating with other donors to provide technical and policy support for agricultural and market development.
	LRP Has the Potential to Indirectly Support the Development of Local Economies by Increasing Demand for Agricultural Commodities and Raising Farmers’ Incomes

	Legal Requirements for U.S. Food Aid May Constrain U.S. Agencies’ Use of Local and Regional Procurement
	Legal Requirement to Purchase U.S.-Grown Food Limits Funding for Foreign-Grown Food
	Uncertainty Regarding Cargo Preference Could Constrain Agencies’ Implementation of LRP
	Agency Officials Have Different Interpretations of Cargo Preference Requirements


	 costs of ocean freight and transportation on U.S.-flag vessels that exceed 20 percent of program costs,
	 transportation from overseas food warehouses to final destinations,
	 foreign inland transport costs, and
	 costs of ocean freight and transportation on U.S.-flag vessels when there is no foreign-flag vessel available for cost comparison.
	Lack of Clarity on Cargo Preference Requirements Could Constrain LRP

	Conclusions
	Recommendations for Executive Action
	 systematically collect evidence on LRP’s adherence to quality standards and product specifications to ensure food safety and nutritional content;
	 work with implementing partners to improve the reliability and utility of market intelligence in areas where the U.S.-funded LRP occurs, thereby ensuring that U.S.-funded LRP practices minimize adverse impacts and maximize potential benefits; and
	 work with the Secretary of Transportation and relevant parties to expedite updating the MOU between U.S. food assistance agencies and the Department of Transportation, consistent with our 2007 recommendation, to minimize the cost impact of cargo preference regulations on food aid transportation expenditures and to resolve uncertainties associated with the application of cargo preference to regional procurement.
	Agency Comments and Our Evaluation
	DOT, USAID, USDA, and WFP provided written comments on a draft of this report.   We have reprinted these agencies’ comments in appendixes VII, VIII, IX, and X, respectively, along with our responses.  Additionally, USAID, DOT, State, and WFP provided technical comments on a draft of our report, which we have addressed or incorporated as appropriate.  Treasury and MCC did not provide comments.
	Appendix I: Objectives, Scope, and Methodology
	Appendix II: Key Donor Initiatives That Support LRP
	Appendix III: Delivery Time by Procurement Type in Ten Selected Countries
	Appendix IV:  Illustrative Example of U.S.   In-kind Food Aid Compared with LRP
	Appendix V: Results of Interviews with WFP Procurement Officers

	 Agricultural productivity. Several officers reported that small farmers’ lack of access to inputs and markets or the underdeveloped nature of agricultural markets more generally limits their ability to create positive development impacts with LRP. Up to seven officers suggested actions to improve agricultural productivity. For example, the Thailand officer suggested actions to support small farmers in Laos by providing training on the corn soy production process. The Pakistan officer suggested strengthening agricultural markets by establishing seed nurseries.
	 Rural development. Two officers indicated that poor rural development, such as inadequate land holdings or inadequate access to information in remote areas, limits their ability to create positive development impacts with LRP. However, eight officers suggested actions to strengthen rural development through, for example, providing equipment to dry grain or educating communities on food fortification.
	 Governance. Several officers noted that due to the relatively small size of LRPs, particularly those conducted through WFP’s P4P program, their ability to result in positive development impacts are limited and ultimately depends on whether local governments also have sound agricultural policies in place that support LRP.
	 WFP business practices. Four officers mentioned that imperfect market impact information is a challenge to creating positive development impacts with LRP. Four officers discussed the importance of market impact monitoring. Two officers also suggested changes to WFP business practices, such as merging LRP with the P4P program.
	Appendix VI: GAO Literature Review of Selected Studies on the Use of LRP
	Appendix VII:  Comments from the U.S. Agency for International Development
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